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Tánaiste and Minister 
for Defence

Foreword 

As Minister,  I am deeply committed to the 
transformation of the Defence Forces into a modern 
fit for purpose organisation to defend the State and 
meet the challenges of today and the future.

This Detailed Implementation Plan for the Report of 
the Commission on the Defence Forces (CoDF) is a 
further important step on this journey and builds on 
the publication of the Commission Report itself in 
February 2022, the High-Level Action Plan (HLAP) in 
July 2022 and the Early Actions Update published in 
March 2023.

This plan sets out an ambitious programme of work to 
move to ‘Level of Ambition 2’ (LOA 2) by 2028 and 
the significant and fundamental change for the 
Defence Forces that will be delivered across the 
Commission’s recommendations which span:

 » Strategic HR and Cultural Change 

 » New Command and Control and Joint 
Structures to be established; 

 » Services to be reformed and restructured; 

 » Reserve Defence Force to be revitalised; and 

 » Joint Capability Development to be 
implemented

Transformation efforts of this magnitude take time, 
and can only be successful if they are built on solid 
foundations. I have confidence that the structures 
that have been put in place will ensure the successful 
delivery of the transformation effort.  

It is also important to highlight the significant 
evolution in the international security context since 
the original Commission report was published in 
February 2022. Russia’s full-scale invasion of Ukraine, 
two weeks after the Commission’s report was 
published, triggered the largest conflict in Europe 
since World War II, with lasting repercussions for 
Europe’s collective security architecture. 

In parallel, the prevalence of new and emerging 
threats (cyber, hybrid, disinformation), climate change 
and increasing pressure on natural resources all 
represent growing threats to the rules-based 
international order, which Ireland has relied on for its 
fundamental security and prosperity.

The recent tragic and shocking events we are 
witnessing in the Middle East demonstrate the 
dynamic and evolving nature of this wider 
international security environment.

Against the reality of the current global and European 
threat landscape, it is more important than ever that 
Ireland has a well-functioning, professional and 
well-equipped Defence Forces. 

More specifically, it highlights the need to be flexible 
and responsive throughout the implementation 
process, so that we can quickly respond to new 
priorities that may emerge and seek opportunities  
to enhance our capabilities in a more efficient and 
timely way.

It is important that this Detailed Implementation Plan 
is seen within its wider context.  



Following the publication of the Report of the Independent Review Group on 
Dignity and Equality issues in the Defence Forces in March 2023 (the ‘IRG 
Report’), I set out my priority to develop one Strategic Framework for the 
transformation of the Defence Forces, fully understandable to everyone, that has 
the appropriate governance and reporting mechanisms, and is properly resourced. 

The purpose of the Strategic Framework, which I published in September 2023, is 
to bring together into one overarching document, the immediate actions to be 
taken to support the transformation of the Defence Forces. 

My priority within this transformation is cultural change above all else.  The end 
goal of this cultural change is to ensure that the Defence Forces is an equal 
opportunities employer, reflective of contemporary Irish society and that is 
providing a safe workplace where

 » self-worth is actively promoted,

 » mutual respect becomes a dominant feature,

 » all members are treated with dignity, 

 » in an organisation that continuously evolves to deliver positive change.

This Detailed Implementation Plan forms a core element of the overarching 
Strategic Framework and achieving this end goal. 

I am confident and determined that through the Strategic Framework, and this 
Detailed Implementation Plan, we will realise our shared ambition for the Defence 
Forces accompanied with clear and irrefutable evidence of change on the ground 
for serving members.

Micheál Martin, TD 
Tánaiste and Minister for Defence



Foreword 

Chair of the 
Implementation 
Oversight Group

On behalf of the Implementation Oversight Group (IOG), I welcome the publication 
of this Detailed Implementation Plan for the Report of the Commission on the 
Defence Forces (CoDF).

This plan represents the culmination of months of intensive work and stakeholder 
engagement carried out collaboratively by the Defence Forces and the Department 
of Defence. Throughout the development of the plan, the IOG received regular 
progress updates and the meetings of the IOG provided an invaluable opportunity 
to discuss any issues and provide feedback and observations to members of the 
Implementation Management Office (IMO). The development of this plan has 
benefitted from the wealth of experience and expertise that my colleagues in the 
IOG and High Level Steering Board (HLSB) have brought to the process.  

This plan sets out the ambitious timetable for delivery of the CoDF 
recommendations over the short, medium and long term, required to achieve Level 
of Ambition 2 by 2028. In order to implement the Commission’s recommendations 
it is imperative that we maintain, and build on, the momentum that has been 
achieved to date. The months and years ahead will bring challenges, however this is 
a unique opportunity to deliver real change within the Defence Forces.

As a group, the IOG will continue to oversee and drive progress in relation to the 
implementation of the recommendations of the Commission as set out in this plan. 
The HLSB, on which I also sit, will continue to support and guide the 
implementation. In light of the publication of the IRG Report, an External Oversight 
Body (EOB) for the Defence Forces has recently been established. I have also been 
appointed to this Body, which will provide a vital link between the work of the 
Commission and the work arising from the Independent Review Group (IRG). 

I would like to take this opportunity to thank my colleagues on the HLSB and IOG 
for their engagement regarding this Detailed Implementation Plan.

Ms. Julie Sinnamon
Independent Chair of the Implementation Oversight Group



Lieutenant General Seán Clancy
Chief of Staff

Foreword 

Chief of Staff &  
Secretary General

The publication of this Detailed Implementation Plan for the Report of the 
Commission on the Defence Forces (CoDF) is a very important step on the journey 
of transformative change of our Defence Forces to move to Level of Ambition 2 by 
2028 and build on the progress we have achieved since the Commission’s report 
was published in February 2022.

We are both totally committed to this transformation of the Defence Forces into a 
modern fit for purpose organisation to defend the State and meet the challenges  
of today and the future. To realise this ambition, requires the Department and the 
Defence Forces, individually and jointly, to deliver each of the actions set out over 
the short, medium and long term. 

Delivery over the months and years ahead will bring challenges, which we are 
confident we can overcome. The necessary oversight structures for delivery of  
both the CoDF and IRG Report are in place and significant work is already taking 
place to deliver on the recommendations made. The recently published Strategic 
Framework along with this Detailed Implementation Plan for delivery of the CoDF 
recommendations, and the Government commitment to increase Defence funding 
to €1.5 billion (in 2022 prices) by 2028, to be agreed through the annual estimates 
process, provide the roadmap needed to deliver on this work.

The significant progress being made to date, the dedication of our personnel, both 
civil and military, and the oversight structures, which have been put in place to 
support delivery, give us great confidence that the transformational change 
required will be delivered.

Jacqui McCrum
Secretary General
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CoDF Background &  
Government Response

The Commission on the Defence Forces (CoDF) was established on foot of a 
commitment in the Programme for Government and a Government decision in 
December 2020. The Commission published its report on the 9th February 2022. 
The report recommended significant changes for the Defence Forces, including 
change to Defence Forces’ capabilities, culture, high-level command and control 
structures, HR and staffing and to the level of defence provision in Ireland. 

In July 2022 the Government published a High Level Action Plan (HLAP) and 
approved a decision to move to Level of Ambition 2 (LOA 2), as outlined in the 
CoDF Report, together with an increase in the Defence budget rising to €1.5 
billion, in January 2022 prices, to be agreed through the annual estimates process 
by 2028. This represents the largest increase in Defence funding in the history of 
the State. 

LOA 2 Enhanced Capability:  
Building on current capability to address specific 
priority gaps in our ability to deal with an assault on 
Irish sovereignty and to serve in higher intensity 
Peace Support Operations.

The move to LOA 2 will require an additional 2,000 personnel (civil and military) 
above the 2022 establishment of 9,500 to reach a new Permanent Defence Force 
establishment of 11,500. It will also include a move to 4,500 Reserve Defence 
Force personnel. The delivery of the Detailed Implementation Plan will be 
progressed in 2023 and 2024 from within the existing Defence Vote, with the 
appropriate budgetary provision for 2025 to 2028 addressed through the annual 
estimates process. 

The HLAP contained 130 Commission recommendations in total, some of which 
have been split further through the development of this Detailed Implementation 
Plan with the comprehensive list found in Section C – Appendix 1. This Detailed 
Implementation Plan sets out a pathway for progressing the implementation of 
these recommendations out to 2028. In addition, it is intended that a number of 
remaining White Paper Projects will be incorporated into, and form part of, the 
wider transformation programme1. 

A  Introduction and Overview

1    It is intended to publish a status report on White Paper projects implementation separately by  
the end of 2023.
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Strategic Framework 

The scope of the Strategic Framework2, which  
was published in September 2023, includes amongst 
other things:

 » The implementation of the CoDF 
recommendations as approved by Government. 

 » The implementation of the IRG  
Report recommendations.

This Detailed Implementation Plan is separate to, but 
consistent with, the Strategic Framework.  A number 
of the recommendations within the IRG Report 
overlap with the CoDF Report, particularly in the area 
of Strategic HR and Cultural Change. The priority and 
urgency of these areas are reflected in the timelines 
within this Detailed Implementation Plan.

Implementation Overview 

The purpose of this Detailed Implementation Plan  
is to set out the pathway to implement the CoDF 
recommendations and the governance arrangements 
to oversee them. It sets out:

 » The key achievements since the publication of 
the High Level Action Plan

 » The Strategic Objectives of the Plan

 » The Next Steps and Immediate Priorities to the 
end of 2024

 » The Programme Governance Arrangements; 
and

 » The Detailed Implementation Plan timelines.

The Detailed Implementation Plan is a living 
document. The programme is complex and multi-
annual and there are a number of factors which will 
impact the delivery of the recommendations. The 
dynamic operating environment and the availability  
of resources will lead to adjustments over the life of 
the Plan which will be captured in future updates. 
Similarly the dynamic nature of the wider international 
security context, highlights the need to be flexible and 
responsive throughout the implementation process 
such that we quickly respond to new priorities that 
may emerge and seek opportunities to enhance our 
capabilities in a more efficient and timely way.

This implementation is already underway with 18  
of the recommendations due to be fully completed  
by the end of 2023 and work ongoing across many 
others. 105 (of the 130) recommendations are due to 
be completed as per the chart below. The remaining 
recommendations which are for Further Evaluation 
(15) and Revert to Government (10) will also be 
progressed in that time.

The full list of recommendations and planned 
completion dates can be found in Section C – 
Appendix 1. An explanation of Further Evaluation  
and Revert can be found in Section C – Appendix 2.

2    Strategic Framework available here  
www.gov.ie/en/publication/f3a9d-strategic-framework-2023/
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Stakeholder Engagement 

It is important to acknowledge that a key factor in ensuring that the required 
progress is achieved will be effective and timely stakeholder engagement. The 
Department will engage with the Representative Associations on actions that fall 
within the scope of Representation, with regard to the implementation of the 
recommendations from the CoDF Report. In addition, there will be engagement 
with other Government Departments, together with, but not limited to, public 
sector organisations who have a stake in individual recommendations/projects  
and staff unions.
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CoDF Recommendations
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The focus since the publication of the HLAP has been putting in 
place strong foundations and structures to support the journey of 
transformative change in the Defence Forces. This is reflected in 
the key achievements illustrated below. 

September 2022 

As part of Estimates 2023, a €93 million increase or 8% over 2022 funding was agreed by 
Government. This equates to a budget in 2023 of €1.21 billion. The total capital allocation in 
2023 is €176 million, a 25% increase on the 2022 provision, the single biggest annual capital 
investment ever provided to Defence. 

December 2022 

All personnel of Private 3 Star/Able Seaman rank paid the full rate of Military Service Allowance 
(MSA) applicable to the rank, and, the requirement for that cohort to ‘mark time’ for the first 
three years at that rank has been removed. (Mark Time refers to the fact that there were no annual 
pay increments, for the first three years on the payscale of Private 3 Star/Able Seaman. This payscale 
also includes the rank of Airman.) 

October 2022 

Initial external change management support 
was engaged. 

January 2023 

The Office of Reserve Affairs established  
and a Head of the Office of Reserve  
Affairs appointed. 

January 2023 

Since January, the most senior on-island 
serving female Officer participates at General 
Staff meetings. 

November 2022 

The Independent Chair of the Implementation 
Oversight Group, Ms. Julie Sinnamon, 
appointed by the Minister.

December 2022 

The Naval Service Sea Going Commitment 
Scheme has been extended for a further year, 
with a revision in eligibility requirements. 
Applicants now require one year’s service 
instead of three.

December 2022 

Contract awarded for additional CN-295 
aircraft to enhance the Defence Forces fixed 
wing capability.

Key achievements since the publication 
of the High Level Action Plan 
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In tandem, various measures have been taken by 
Government under the CoDF Implementation and the 
Building Momentum Pay Agreement 2020-2023 that 
have made a very real impact on the pay for those 
joining the Defence Forces. This is illustrated in 
Section C - Appendix 3 which sets out the Benefits of 

May 2022 

Government agreed for Department of Defence to progress with the policy development of high 
level Command and Control (C2) which would be reverted back to Government for final decisions.

March 2023 

The High Level Steering Board met for the  
first time.

June 2023 

The Head of Transformation appointed. 

September 2023 

The Head of Strategic HR appointed. 

September 2023 

As part of Estimates 2024, a €21 million increase over 2023 funding was agreed by Government. 
This equates to a budget in 2024 of €1.23 billion. The total capital allocation in 2024 is €176 
million, ensuring that capital investment to be spent on Defence Forces communications systems, 
military transport aircraft and vehicles, force protection equipment, etc. remains at record levels. 

November 2023 

37 out of 38 Early Actions from the High Level Action Plan completed with work ongoing on the 
Working Time Directive.

November 2023 

Existing Sea-going Allowances replaced with less complex Sea-going Duty Measures.

September 2023 

Extension of the healthcare afforded to officer 
ranks to enlisted ranks.

March 2023 

Publication of the Update on the 38  
Early Actions from the High Level Action  
Plan for the Report of the Commission on  
the Defence Forces.

June 2023 

Gender, Diversity and Unconscious Bias 
training designed and mandatory training for 
all Defence Forces members commenced.

Joining the Defence Forces, developed as part of 
overall strategy on how best to communicate the 
wide range of benefits available to both members of 
the Defence Forces and potential candidates of a 
career in the Defence Forces.
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Strategic Objectives 

The CoDF report highlighted five core areas which are now captured as  
Strategic Objectives, as follows:

Strategic HR 
and Cultural 
Change to be 

Delivered

Reserve 
Defence 

Force to be 
Revitalised

Joint 
Capability 

Development 
to be 

Implemented

New C2 
and Joint 

Structures to 
be Established

Services to be 
Reformed and 
Restructured

In addition to the five Strategic Objectives, a separate Enablers Workstream 
captures the necessary building blocks required for implementation of many of the 
recommendations within the report. Further detail on the structure of the Plan, 
including the Strategic Objectives and Enablers can be found in Section C - 
Appendix 4.

8

Department of Defence and Defence Forces



Next Steps and Immediate Priorities 

Between now and the end of 2024, work will 
continue on a large number of recommendations 
across each of the 5 Strategic Objectives and Enablers 
and the following are scheduled to be completed or 
substantially progressed.

Strategic HR & Cultural Change 
to be Delivered

 » Full-time senior ranked Gender  
Advisor appointed

 » Career, talent management and promotion 
systems updated

 » Legislative underpinning of associate 
membership of ICTU completed

 » Blanket exclusion from Organisation of  
Working Time Act 1997 removed 

 » Family-friendly policies implemented

 » Female mentoring programme implemented

 » Additional female specific clothing and 
equipment provided

 » Removal of gendered rules, regulations and 
standards that are unfavourable to women,  
and others who do not fit a perceived ‘norm’

 » Personal appearance standards reviewed  
and modernised 

 » Regular climate and continuous attitude  
surveys published

 » Integration of dining facilities advanced

New Command and Control (C2) 
and Joint Structures to  
be Established

 » Defence Forces Vision Statement launched

 » Legislative changes to the Defence Acts 
identified and submitted to Government

 » New governance and oversight  
structures designed.

 » Strategic Headquarters design team established 

 » Key Strategic HR structures implemented 

 » Further evaluation completed on Senior  
Enlisted Advisor positions

 » Digital Transformation Officer appointed

Services to be Reformed  
and Restructured

 » Army, Air Force and Navy development initiated 

 » Further evaluation completed regarding the role 
and functions of Military Intelligence clarified 
and underpinned by appropriate legislation

 » Review of ATCP/ATCA taskings completed

 » Further evaluation of inter-agency policies and 
planning with respect to ATCP/ATCA completed 

 » Common procedures and operational guidelines 
between Army Ranger Wing and Emergency 
Response Unit/Armed Support Unit developed

 » Smart metrics for naval patrolling implemented
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Reserve Defence Force (RDF)  
to be Revitalised

 » RDF high level vision articulated

 » Detailed RDF regeneration plan developed 

 » Development of RDF recruitment  
plan commenced

 » Fast track process for First Line Reserve  
(FLR) implemented

Joint Capability Development  
to be Implemented

In relation to the development of specific capabilities 
in particular, the dynamic security environment and 
its consequential impact on the market to deliver is 
challenging. This highlights the need to be flexible and 
responsive throughout the implementation process, 
whereby we can quickly respond to new priorities 
that may emerge and seek opportunities to enhance 
our capabilities in a more efficient and timely way. 
This will be a particular area of focus under this 
Strategic Objective.

 » Capability Development Unit staffed to initial 
operational capability 

 » Codified Capability Development Planning 
Process (CDPP) developed 

 » EU PESCO opportunities developed 

 » Defence Forces Cyber Defence  
Strategy published

 » Joint Cyber Defence Command created at  
initial operational capability incorporating 
lessons learned

 » Progress made on each of the specific capability 
enhancements across all Services set out in the 
CoDF report including:

a. Military Radar;

b.  Anti-Drone/Unmanned Aerial System/ 
Remote Piloted Aerial System; 

c. Armoured Fleet Replacement; 

d.  Naval Fleet Management & Replacement;

e. Enhancement of Air Corps Fleet; 

f. Replacement of existing Medium Lift 
Helicopter Fleet; 

g. Subsea awareness capability.

Enablers

 » Strategic Defence Review submitted  
to Government 

 » External change management support procured 

 » Communications Strategy and Plan initiated

 » Legislative programme progressed with 
amendments to Defence Act brought forward

 » Focussed teams established to enable delivery
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CoDF Programme Governance 

High-Level  
Steering Board

Implementation 
Oversight Group

Implementation 
Management Offices

 » This Board is chaired by the Secretary General of the 
Department of the Taoiseach, and oversees implementation, 
acting as a clearing house for issues that cannot be resolved. 

 » This Group is independently chaired. It oversees and drives 
progress in relation to the implementation of the 
recommendations of the Commission.

 » These offices are responsible for driving the day to day delivery 
of the recommendations over the duration of the plan. 

 » They monitor and report on progress and support the 
subsequent implementation processes.

Escalation / Direction

Escalation / Direction

Oversight structures for CoDF implementation were 
defined as part of the development of the High Level 
Action Plan (HLAP) and are summarised below. 

The IOG oversees the implementation of all 
recommendations contained within this plan.

The Strategic Framework, published in September 
2023, sets out the governance and reporting 
arrangements to support the transformation of the 
Defence Forces including the implementation of the 
IRG Report. Under the Strategic Framework, the 
External Oversight Body (EOB) has oversight of the 
Defence Forces in the delivery of the actions on foot 
of the IRG Report. The EOB terms of reference set 

out a number of CoDF recommendations which 
overlap with the IRG recommendations of which both 
the EOB and the IOG/ HLSB will have oversight. 

The Chair of the IOG, Ms. Julie Sinnamon, is a 
member of the EOB and HLSB to ensure coherence 
between the work of each.

More generally progress will be published externally 
on an annual basis.
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Reading Guide

B  Detailed Implementation Plan

Legend/Key Description

Discover: Typically involves review / assessment / research into the area in question.

Develop: Typically the phase where principles / high level outline is developed for the intended future 
state, and initial operating capability is established with initial resources onboarded (where applicable).

Design: Typically the phase where a detailed view of the proposed changes is produced such that all 
aspects of the change are well understood before being delivered, with further resources onboarded 
(where applicable).

Deliver: Typically the phase where the agreed changes are implemented into the Defence Forces, 
becoming operational and transitioning to business as usual, with all resources in place and full operating 
capability established (where applicable).

Early Action: Denotes Early Action (EA) activity from the HLAP prior to plan commencement with a brief 
summary provided.

Work Package: Work packages combine related recommendations within strategic objectives for 
efficient, coordinated delivery

Work Package Ownership: Ownership and accountability for delivery of the Work Package  
and associated CoDF Recommendations is indicated as either Department of Defence  
or Defence Forces    or shared.

Themes: Denotes theme number and name.

1, 2
Recommendation Numbers: Denotes when recommendations from the CoDF report are  
completed and includes a summary of the recommendation (See Section C – Appendix 1 for list  
of CoDF Recommendations).

Revert: Denotes the point where a recommendation is proposed to revert to Government. 

Further Evaluation: Denotes the point at which Further Evaluation has been completed and a decision 
by Defence Forces and Department of Defence Leadership is made on implementation of the relevant 
recommendation. Such decisions will be communicated and incorporated into future iterations of the 
Detailed Implementation Plan.

R

FE

This table shows the range of symbols and icons used in the Detailed 
Implementation Plan for each Strategic Objective:

Discover Develop Design Deliver
Rec#: 

Planned Completion  
Date of Recommendation 

& Summary
HLAP Early 
Action activity

Context, linkage or significant event relating to 
completion of Recommendation
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Strategic HR and Cultural Change to be Delivered 
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#63 ICTU Associate 
Membership finalised

#62

59

Review mechanism for existing specialist 
pay and allowances introduced 

#46 Use of direct entry 
into specialist posts

Completed Rec #56: Mark time on pay scales removed

Completed Rec #55: Wider DF Benefits communicated

Temporary 
ICTU Associate 
Membership in 
place

#59 Existing Sea-going Allowances replaced with less complex Sea-going

Review mechanism designed 

Direct Entry policies and T&Cs proposed

Relevant 
Departments / 

offices engaged

Legislative changes identified and 
process progressed 

DPENDR engaged & 
options developed

FE Further Evaluation completed on Rec #60: Long Service
Evaluation finalised 

FE Further Evaluation completed on Rec #61: MSA integrated into Core Pay
Evaluation finalised 

Completed Rec #57: Full MSA Rate paid

Joint Induction Training 
Centre initially resourced

Increments

recruitment 
increased

Completed Rec #58: Sea-going Commitment Scheme expanded

Duty Measures
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ICTU Associate 
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Relevant 
Departments / 

offices engaged

Legislative changes identified and 
process progressed 

DPENDR engaged & 
options developed

FE Further Evaluation completed on Rec #60: Long Service
Evaluation finalised 

FE Further Evaluation completed on Rec #61: MSA integrated into Core Pay
Evaluation finalised 
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#63 ICTU Associate 
Membership finalised

#62

59

Review mechanism for existing specialist 
pay and allowances introduced 

#46 Use of direct entry recruitment 
into specialist posts increased

Completed Rec #56: Mark time on pay scales removed

Completed Rec #55: Wider DF Benefits communicated

Temporary 
ICTU Associate 
Membership in 
place

#59 Existing Sea-going Allowances replaced with less complex 
Sea-going Duty Measures

Review mechanism designed 

Direct Entry policies and T&Cs proposed

Relevant 
Departments / 

offices engaged

Legislative changes identified and 
process progressed 

DPENDR engaged & 
options developed

FE Further Evaluation completed on 
Rec #60: Long Service IncrementsEvaluation finalised 

FE Further Evaluation completed on Rec #61: MSA integrated into Core Pay
Evaluation finalised 

Completed Rec #57: Full MSA Rate paid

Joint Induction Training 
Centre initially resourced

Completed Rec #58: Sea-going Commitment Scheme expanded
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#63 ICTU Associate 
Membership finalised

#62

59

Review mechanism for existing specialist 
pay and allowances introduced 

#46 Use of direct entry 
into specialist posts

Completed Rec #56: Mark time on pay scales removed

Completed Rec #55: Wider DF Benefits communicated

Temporary 
ICTU Associate 
Membership in 
place

#59 Existing Sea-going Allowances replaced with less complex Sea-going

Review mechanism designed 

Direct Entry policies and T&Cs proposed

Relevant 
Departments / 

offices engaged

Legislative changes identified and 
process progressed 

DPENDR engaged & 
options developed

FE Further Evaluation completed on Rec #60: Long Service
Evaluation finalised 

FE Further Evaluation completed on Rec #61: MSA integrated into Core Pay
Evaluation finalised 

Completed Rec #57: Full MSA Rate paid

Joint Induction Training 
Centre initially resourced

Increments

recruitment 
increased

Completed Rec #58: Sea-going Commitment Scheme expanded
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Completed Rec #55: Wider DF Benefits communicated
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offices engaged
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process progressed 

DPENDR engaged & 
options developed

FE Further Evaluation completed on Rec #60: Long Service
Evaluation finalised 

FE Further Evaluation completed on Rec #61: MSA integrated into Core Pay
Evaluation finalised 
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#62
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Review mechanism for existing specialist 
pay and allowances introduced 

#46 Use of direct entry 
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Completed Rec #56: Mark time on pay scales removed

Completed Rec #55: Wider DF Benefits communicated

Temporary 
ICTU Associate 
Membership in 
place

#59 Existing Sea-going Allowances replaced with less complex Sea-going

Review mechanism designed 

Direct Entry policies and T&Cs proposed

Relevant 
Departments / 

offices engaged

Legislative changes identified and 
process progressed 

DPENDR engaged & 
options developed

FE Further Evaluation completed on Rec #60: Long Service
Evaluation finalised 

FE Further Evaluation completed on Rec #61: MSA integrated into Core Pay
Evaluation finalised 

Completed Rec #57: Full MSA Rate paid

Joint Induction Training 
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#63 ICTU Associate 
Membership finalised

#62

59

Review mechanism for existing specialist 
pay and allowances introduced 

#46 Use of direct entry recruitment 
into specialist posts increased

Completed Rec #56: Mark time on pay scales removed

Completed Rec #55: Wider DF Benefits communicated

Temporary 
ICTU Associate 
Membership in 
place

#59 Existing Sea-going Allowances replaced with less complex 
Sea-going Duty Measures

Review mechanism designed 

Direct Entry policies and T&Cs proposed

Relevant 
Departments / 

offices engaged

Legislative changes identified and 
process progressed 

DPENDR engaged & 
options developed

FE Further Evaluation completed on 
Rec #60: Long Service IncrementsEvaluation finalised 

FE Further Evaluation completed on Rec #61: MSA integrated into Core Pay
Evaluation finalised 

Completed Rec #57: Full MSA Rate paid

Joint Induction Training 
Centre initially resourced

Completed Rec #58: Sea-going Commitment Scheme expanded
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Strategic HR and Cultural Change to be Delivered 
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#36(ii)

#40

#32
Increased overall 

female participation

Completed Rec #41: DF Women’s Network expanded

Fitness Standards 
reviewed and updated 

Appearance Standards reviewed

#39

#42

#37

Increased female participation 
rate on career courses

Female Mentoring 
Programme implemented

New footwear contract signed and Operational Uniform procurement 
process, including female specific items, commenced

DF career 
policies updated

Cultural assessment conducted to 
inform gender policies and actions

DF Appearance 
Standards reviewed

DF policies on entry level and 
direct entry induction updated

Interim participation 
targets agreed

Interim participation 
targets agreed

Cultural assessment conducted to 
inform gender policies and actions

Additional female 
specific clothing & 

equipment procured; 
Ready access provided 

#36(i) Gendered Rules & 
Regulations revisedReview conducted Rules & regulations 

updated 

Completed Rec #29: Female participation at General Staff level meetings agreed
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#36(ii)

#40

#32
Increased overall 

female participation

Completed Rec #41: DF Women’s Network expanded

Fitness Standards 
reviewed and updated 

Appearance Standards reviewed

#39

#42

#37

Increased female participation 
rate on career courses

Female Mentoring 
Programme implemented

New footwear contract signed and Operational Uniform procurement 
process, including female specific items, commenced

DF career 
policies updated

Cultural assessment conducted to 
inform gender policies and actions

DF Appearance 
Standards reviewed

DF policies on entry level and 
direct entry induction updated

Interim participation 
targets agreed

Interim participation 
targets agreed

Cultural assessment conducted to 
inform gender policies and actions

Additional female 
specific clothing & 

equipment procured; 
Ready access provided 

#36(i) Gendered Rules & 
Regulations revisedReview conducted Rules & regulations 

updated 
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targets agreed
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Additional female 
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#36(ii)

#40

#32
Increased overall 

female participation

Completed Rec #41: DF Women’s Network expanded

Fitness Standards 
reviewed and updated 

Appearance Standards reviewed

#39

#42

#37

Increased female participation 
rate on career courses

Female Mentoring 
Programme implemented

New footwear contract signed and Operational Uniform procurement 
process, including female specific items, commenced

DF career 
policies updated

Cultural assessment conducted to 
inform gender policies and actions

DF Appearance 
Standards reviewed

DF policies on entry level and 
direct entry induction updated

Interim participation 
targets agreed
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targets agreed

Cultural assessment conducted to 
inform gender policies and actions

Additional female 
specific clothing & 

equipment procured; 
Ready access provided 
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updated 
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#36(ii)

#40

#32
Increased overall 

female participation

Completed Rec #41: DF Women’s Network expanded

Fitness Standards 
reviewed and updated 

Appearance Standards reviewed

#39

#42

#37

Increased female participation 
rate on career courses

Female Mentoring 
Programme implemented

New footwear contract signed and Operational Uniform procurement 
process, including female specific items, commenced

DF career 
policies updated

Cultural assessment conducted to 
inform gender policies and actions

DF Appearance 
Standards reviewed

DF policies on entry level and 
direct entry induction updated

Interim participation 
targets agreed
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targets agreed

Cultural assessment conducted to 
inform gender policies and actions

Additional female 
specific clothing & 

equipment procured; 
Ready access provided 
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#36(ii)

#40

#32
Increased overall 

female participation

Completed Rec #41: DF Women’s Network expanded

Fitness Standards 
reviewed and updated 

Appearance Standards reviewed

#39

#42

#37

Increased female participation 
rate on career courses

Female Mentoring 
Programme implemented

New footwear contract signed and Operational Uniform procurement 
process, including female specific items, commenced

DF career 
policies updated

Cultural assessment conducted to 
inform gender policies and actions

DF Appearance 
Standards reviewed

DF policies on entry level and 
direct entry induction updated

Interim participation 
targets agreed

Interim participation 
targets agreed

Cultural assessment conducted to 
inform gender policies and actions

Additional female 
specific clothing & 

equipment procured; 
Ready access provided 
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Regulations revisedReview conducted Rules & regulations 

updated 
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Strategic HR and Cultural Change to be Delivered 

202820272026202520242023
Q4Q3Q2Q1DecNovOctSepAugJulJunMayAprMarFebJanDecNovOctQ2/Q3

5.1 Diversity & 
Inclusion
Strategies

T5
: D

iv
er

si
ty

 &
 In

cl
us

io
n 

St
ra

te
gi

es

5.2 Access to 
Citizenship

6.1 Career & 
Talent Processes 
and Promotion 
Systems

T6
: C

ar
ee

r P
ro

gr
es

si
on

 P
ro

ce
ss

es

59

#33

Mandatory gender, 
diversity and 

unconscious bias 
training delivered

Full-time senior Gender 
Advisor appointed

FE

#43

HR Profiling 
completed

#35

Further Evaluation completed on 
Rec #34: Access to Citizenship

#28

Community consultation 
conducted

Continuous Professional 
Development plan revised

#14

#15

#16

#23

#24

#27

#38

Talent management system and 
career streams introduced

Career progression route 
maps developed

Revised promotion 
systems implemented

Competitive selection 
process designed

Access to promotion 
opportunities revised

Targeted retention 
practices developed

Training developed 
and commenced

GENAD appointment 
progressed

Profile of current 
personnel developed 

Roll-out of mandatory training progressed

Review of international 
best practice 

conducted 

Existing career 
routes mapped

Talent Management 
requirements identified 

Future Career 
route maps created

Talent Management 
Systems processes 

designed; Policies updated

Mapping finalised

Revised CPD 
implemented 

Changes to promotion 
systems identified

Changes to selection 
processes identified

Gender equality and progression  
outcomes  identified

New processes 
developed

Policies & processes 
developed

Policies & processes 
developed

Policies & processes regarding access to 
promotion developed & designed

Existing CPD 
mapped 

Future CPD policies and processes 
designed & developed

Existing promotion 
systems reviewed 

Existing selection 
processes reviewed 

Analysis of 
existing process 

conducted 
Changes to retention 
processes identified

Evaluation 
finalised 

Profile mechanism 
designed

Assessment 
conducted 
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#33

Mandatory gender, 
diversity and 

unconscious bias 
training delivered

Full-time senior Gender 
Advisor appointed

FE

#43

HR Profiling 
completed

#35

Further Evaluation completed on 
Rec #34: Access to Citizenship

#28

Community consultation 
conducted

Continuous Professional 
Development plan revised

#14

#15

#16

#23

#24

#27

#38

Talent management system and 
career streams introduced

Career progression route 
maps developed

Revised promotion 
systems implemented

Competitive selection 
process designed

Access to promotion 
opportunities revised

Targeted retention 
practices developed

Training developed 
and commenced

GENAD appointment 
progressed

Profile of current 
personnel developed 

Roll-out of mandatory training progressed

Review of international 
best practice 

conducted 

Existing career 
routes mapped

Talent Management 
requirements identified 

Future Career 
route maps created

Talent Management 
Systems processes 

designed; Policies updated

Mapping finalised
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implemented 

Changes to promotion 
systems identified

Changes to selection 
processes identified

Gender equality and progression  
outcomes  identified

New processes 
developed

Policies & processes 
developed

Policies & processes 
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Policies & processes regarding access to 
promotion developed & designed

Existing CPD 
mapped 

Future CPD policies and processes 
designed & developed
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systems reviewed 
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processes reviewed 

Analysis of 
existing process 

conducted 
Changes to retention 
processes identified

Evaluation 
finalised 

Profile mechanism 
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#33

Mandatory gender, 
diversity and 

unconscious bias 
training delivered

Full-time senior Gender 
Advisor appointed

FE

#43

HR Profiling 
completed

#35

Further Evaluation completed on 
Rec #34: Access to Citizenship

#28

Community consultation 
conducted

Continuous Professional 
Development plan revised

#14

#15

#16

#23

#24

#27

#38

Talent management system and 
career streams introduced

Career progression route 
maps developed

Revised promotion 
systems implemented

Competitive selection 
process designed

Access to promotion 
opportunities revised

Targeted retention 
practices developed

Training developed 
and commenced

GENAD appointment 
progressed

Profile of current 
personnel developed 

Roll-out of mandatory training progressed

Review of international 
best practice 

conducted 

Existing career 
routes mapped

Talent Management 
requirements identified 

Future Career 
route maps created

Talent Management 
Systems processes 

designed; Policies updated

Mapping finalised

Revised CPD 
implemented 

Changes to promotion 
systems identified

Changes to selection 
processes identified

Gender equality and progression  
outcomes  identified

New processes 
developed

Policies & processes 
developed

Policies & processes 
developed

Policies & processes regarding access to 
promotion developed & designed

Existing CPD 
mapped 

Future CPD policies and processes 
designed & developed

Existing promotion 
systems reviewed 

Existing selection 
processes reviewed 

Analysis of 
existing process 

conducted 
Changes to retention 
processes identified

Evaluation 
finalised 

Profile mechanism 
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#33

Mandatory gender, 
diversity and 

unconscious bias 
training delivered

Full-time senior Gender 
Advisor appointed

FE

#43

HR Profiling 
completed

#35

Further Evaluation completed on 
Rec #34: Access to Citizenship

#28

Community consultation 
conducted

Continuous Professional 
Development plan revised

#14

#15

#16

#23

#24

#27
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Talent management system and 
career streams introduced

Career progression route 
maps developed

Revised promotion 
systems implemented

Competitive selection 
process designed

Access to promotion 
opportunities revised

Targeted retention 
practices developed

Training developed 
and commenced

GENAD appointment 
progressed

Profile of current 
personnel developed 

Roll-out of mandatory training progressed

Review of international 
best practice 

conducted 

Existing career 
routes mapped

Talent Management 
requirements identified 

Future Career 
route maps created

Talent Management 
Systems processes 

designed; Policies updated

Mapping finalised

Revised CPD 
implemented 

Changes to promotion 
systems identified

Changes to selection 
processes identified

Gender equality and progression  
outcomes  identified

New processes 
developed
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Policies & processes regarding access to 
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mapped 
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Analysis of 
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processes identified
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#33

Mandatory gender, 
diversity and 

unconscious bias 
training delivered

Full-time senior Gender 
Advisor appointed

FE

#43

HR Profiling 
completed

#35

Further Evaluation completed on 
Rec #34: Access to Citizenship

#28

Community consultation 
conducted

Continuous Professional 
Development plan revised

#14

#15

#16

#23
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#27

#38

Talent management system and 
career streams introduced

Career progression route 
maps developed

Revised promotion 
systems implemented

Competitive selection 
process designed

Access to promotion 
opportunities revised

Targeted retention 
practices developed

Training developed 
and commenced

GENAD appointment 
progressed

Profile of current 
personnel developed 

Roll-out of mandatory training progressed

Review of international 
best practice 

conducted 

Existing career 
routes mapped

Talent Management 
requirements identified 

Future Career 
route maps created

Talent Management 
Systems processes 

designed; Policies updated
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implemented 

Changes to promotion 
systems identified

Changes to selection 
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Gender equality and progression  
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developed
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developed
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Policies & processes regarding access to 
promotion developed & designed
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mapped 

Future CPD policies and processes 
designed & developed

Existing promotion 
systems reviewed 

Existing selection 
processes reviewed 

Analysis of 
existing process 

conducted 
Changes to retention 
processes identified

Evaluation 
finalised 

Profile mechanism 
designed

Assessment 
conducted 
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#33

Mandatory gender, 
diversity and 

unconscious bias 
training delivered

Full-time senior Gender 
Advisor appointed
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HR Profiling 
completed

#35

Further Evaluation completed on 
Rec #34: Access to Citizenship

#28

Community consultation 
conducted

Continuous Professional 
Development plan revised
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#38

Talent management system and 
career streams introduced
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systems implemented

Competitive selection 
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opportunities revised
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practices developed
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progressed

Profile of current 
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routes mapped

Talent Management 
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Talent Management 
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designed; Policies updated
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implemented 
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outcomes  identified
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processes identified
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finalised 
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#21 New Naval Diver career 
structures created

#22 New MP career 
streams created

#18 New Training Establishment created 
with increased management flexibility

Further Evaluation completed on 
Rec #20: Lance Corporal Rank

Reform of medical services; 
Implementation processes commenced

#53

FE Further Evaluation completed on 
Rec #54: Extension of HIQA remit

Heads of Bill 
progressed

#50 Blanket exclusion from Organisation 
of Working Time Act 1997 removed

Non-financial ‘labour hours 
budget’ introduced

#49

International 
comparison 
conducted  

International 
comparison 
conducted  

Career route 
map developed  

Career route 
map developed  

New structures designed  

New streams designed  

Training Establishment 
designed with appropriate 

resource allocation in place

Initial element of Training 
Establishment approved 

Assessment conducted,
TORs developed & 

RFT launched   
Review process 

commenced   
Review process 

completed  

Policy position 
finalised   

DF pilot programme 
established  

Stakeholders 
engaged  

Assessment 
conducted

Creation of new Military Police career stream 
linked with new Joint Military Police Service 

and overall C2 structure

Creation of new Naval Diver career stream is 
linked with the Navy Development process.

Delivery of reform linked with design & 
implementation of future Joint Force 
Command organisation and structure

Evaluation 
finalised 

Legislation progressed; 
policies and procedures 
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Change & 
communications 
support in place 
for DF managers 

Completed Rec #52: Extension of Healthcare to Enlisted Personnel
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Implementation processes commenced
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implementation of future Joint Force 
Command organisation and structure
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Legislation progressed; 
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Change & 
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for DF managers 
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Implementation processes commenced
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Stakeholders 
engaged  
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Creation of new Military Police career stream 
linked with new Joint Military Police Service 

and overall C2 structure

Creation of new Naval Diver career stream is 
linked with the Navy Development process.

Delivery of reform linked with design & 
implementation of future Joint Force 
Command organisation and structure

Evaluation 
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Change & 
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for DF managers 
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#21 New Naval Diver career 
structures created

#22 New MP career 
streams created

#18 New Training Establishment created 
with increased management flexibility

Further Evaluation completed on 
Rec #20: Lance Corporal Rank

Reform of medical services; 
Implementation processes commenced

#53

FE Further Evaluation completed on 
Rec #54: Extension of HIQA remit

Heads of Bill 
progressed

#50 Blanket exclusion from Organisation 
of Working Time Act 1997 removed

Non-financial ‘labour hours 
budget’ introduced

#49

International 
comparison 
conducted  

International 
comparison 
conducted  

Career route 
map developed  

Career route 
map developed  

New structures designed  

New streams designed  

Training Establishment 
designed with appropriate 

resource allocation in place

Initial element of Training 
Establishment approved 

Assessment conducted,
TORs developed & 

RFT launched   
Review process 

commenced   
Review process 

completed  

Policy position 
finalised   

DF pilot programme 
established  

Stakeholders 
engaged  

Assessment 
conducted

Creation of new Military Police career stream 
linked with new Joint Military Police Service 

and overall C2 structure

Creation of new Naval Diver career stream is 
linked with the Navy Development process.

Delivery of reform linked with design & 
implementation of future Joint Force 
Command organisation and structure

Evaluation 
finalised 

Legislation progressed; 
policies and procedures 

updated

Change & 
communications 
support in place 
for DF managers 

Completed Rec #52: Extension of Healthcare to Enlisted Personnel
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Implementation processes commenced
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Stakeholders 
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Assessment 
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linked with new Joint Military Police Service 

and overall C2 structure

Creation of new Naval Diver career stream is 
linked with the Navy Development process.

Delivery of reform linked with design & 
implementation of future Joint Force 
Command organisation and structure
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Change & 
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for DF managers 
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and overall C2 structure
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Command organisation and structure
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Change & 
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for DF managers 
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Evaluation 
finalised 

Legislation progressed; 
policies and procedures 

updated

Change & 
communications 
support in place 
for DF managers 

Completed Rec #52: Extension of Healthcare to Enlisted Personnel

Ea
rly

 A
ct

io
ns

 &
Tr

an
sf

or
m

at
io

n 
M

ob
ili

sa
tio

n

Evaluation 
finalised

FE

21

CoDF Detailed Implementation Plan 



Strategic HR and Cultural Change to be Delivered 

202820272026202520242023
Q4Q3Q2Q1DecNovOctSepAugJulJunMayAprMarFebJanDecNovOctQ2/Q3

9.1 Remote 
Learning Solution

T9
:T

ar
ge

te
d 

Cu
ltu

ra
l C

ha
ng

e 
St

ra
te

gi
es

9.2 Family Friendly 
Policies

9.3 Flexible Work 
Practices

9.4 Culture 
Surveys

9.5 Dining 
Integration

10.1 Ombudsman 
for the Defence 
ForcesT1

0:
O

m
bu

ds
m

an

11.1 Veterans 
AffairsT1

1:
Ve

te
ra

ns
 

Af
fa

irs

#19 Priority courses for remote and 
distance learning solutions delivered

#47 Flexible service and flexible 
work practices introduced 

#30Integration of appropriate dining 
facilities implemented

Regular climate and 
continuous attitude 
surveys published

#31

#48 Enhanced family friendly policies 
and processes implemented

#129 Office of Veterans Affairs established

Principles 
developed  

Survey approach & ongoing 
timetable developed   

Required organisational & 
legislative changes 

identified  

Stakeholders 
engaged  

Comparative 
research 

conducted 
Office designed; 

Additional resources 
onboarded  

Comparative research 
conducted; Quick wins 

implemented 

Purpose & 
responsibilities 

developed; Initial 
resources provided  

Processes & Guidance 
developed  

Current status reviewed; Priority projects 
approved and delivered Principles 

developed  
Processes 
updated 

Policies & processes 
updated  

Contract awarded for provision 
and support of learning platform; 

priority courses uploaded   

Integration of appropriate facilities to be 
delivered across the lifetime of this plan  

Last culture survey conducted in 
2022 with new survey scheduled 

for mid-2024 

Completed Rec #45: ODF Administrative solutions implemented
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New C2 and Joint Structures to be Established 
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#44

DF organisational 
leadership & 
development 

capability delivered

#13

DF Vision 
Statement 
developed

AG Advice 
received

Senior Enlisted Advisor 
Position for Chief of 
Staff Progressed

Digital Transformation 
Officer appointed

DF Vision Statement 
published

FE Further Evaluation completed on Rec #6(i): 
Senior Enlisted Advisor for Chief of Staff

#17

Strategic HR Change Leadership Team established

Supporting offices 
initially staffed 

Role and remit of 
DTO designed

HoT & HoSHR
advertised and 
appointed 

Draft Heads of Bill submitted to 
Government for approval    

Organisational leadership & 
development processes initiated   

DTO selection 
process

Policy & governance framework 
developed & submitted to 

Government  
Draft Heads of Bill submitted to 

Government for approval    

Draft Heads of Bill submitted to 
Government for approval    

Draft Heads of Bill submitted to 
Government for approval    

Policy & governance 
framework developed & 

submitted to Government  

Policy & governance framework 
developed & submitted to 

Government  

Policy & governance framework 
developed & submitted to 

Government  

FE
Further Evaluation 

completed on Rec # 6(ii): 
Senior Enlisted Advisor 

Positions (Services & JFC)Evaluation finalised 
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Government decision on Rec #3: New Strategic HQ

Government decision on Rec #4: Service Chiefs & Joint Force Commander

Government decision on Rec #5: Services with Headquarters

Government decision on Rec #2: Chief of Defence with appropriate military Command & Control
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Services to be Reformed & Restructured 
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16.2 Special 
Operations Forces 
(WPP 28)

16.3 Special 
Operations Forces 
(CODF)

16.4 Military Police

16.5 Naval Divers

17.1 Military 
Intelligence 
Legislation

T1
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#8(i) Agreed White Paper Project 28 
recommendations and structures 

implemented; Build up of SOLTG to 2028 
continued

Air and Maritime 
Task Groups 

established; ARW 
renamed IRL SOF

NS Diving Section modernised; 
Safety Office established

#114 Joint MP Service 
created

#7 Joint functions 
staffed

Legislation to support Intelligence 
oversight arrangements delivered

Preliminary work 
commenced

#113 

New overarching legal & 
governance framework for 
DF & AGS coordination & 

collaboration implemented#111

#8(ii), 
#97

Further Evaluation completed 
on Rec #110: Roles & functions 

underpinned by appropriate legislation

#128(i)

#128(ii)

SOF Directorate structures established; 
Initial SOLTG increased staffing 

commenced (Tranche 1).

Review of current legislation and 
policy relating to intelligence 

oversight conducted

Increased SOLTG staffing continued (Tranche 
2); SOLTG Capabilities IOC achieved; SOF 

Directorate structures established 

ARW renamed as 
IRL SOF; High 
level IRL SOF 

plan developed; 

Design of future MP 
Service approved

Planning for Joint Military 
Police Service complete

DF School of Diving 
established

Initial priority on expanding Land Task Group 
capabilities in line with White Paper Project 28. 

Implementation is linked to WPP 28 above. 

Creation of new Joint Military Police Service 
will follow a legislative process and is 

linked to the creation of MP career streams.

Modernised Diving Section & DF Diving 
School is linked with creation of new Diver 

career streams and overall Navy 
Development process.

Staffing structures to support joint functions delivered; 
Policies updated; Onboarding continues as new 

structures are implemented

Joint staffing of emerging 
structures commenced

Policy & process changes 
identified 

International 
research conducted

Infrastructure and staff requirements 
designed & developed

Infrastructure 
developed 

Air and Maritime TGs 
structures & 

Infrastructure identified  
& developed

Review of roles and functions conducted 
including legislative gap analysis 

Legal & governance framework 
designed and operationalised      

Existing arrangements 
assessed

Stakeholders 
engaged

Oversight arrangements and 
legislative requirements designed. 

Discover, Develop & Design phases of #8(i) 
are completed within White Paper Project 28 

and are not displayed here. 
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#8(i) Agreed White Paper Project 28 
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implemented; Build up of SOLTG to 2028 
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Air and Maritime 
Task Groups 

established; ARW 
renamed IRL SOF

NS Diving Section modernised; 
Safety Office established

#114 Joint MP Service 
created

#7 Joint functions 
staffed

Legislation to support Intelligence 
oversight arrangements delivered

Preliminary work 
commenced

#113 

New overarching legal & 
governance framework for 
DF & AGS coordination & 

collaboration implemented#111

#8(ii), 
#97

Further Evaluation completed 
on Rec #110: Roles & functions 

underpinned by appropriate legislation

#128(i)

#128(ii)

SOF Directorate structures established; 
Initial SOLTG increased staffing 

commenced (Tranche 1).

Review of current legislation and 
policy relating to intelligence 

oversight conducted

Increased SOLTG staffing continued (Tranche 
2); SOLTG Capabilities IOC achieved; SOF 

Directorate structures established 

ARW renamed as 
IRL SOF; High 
level IRL SOF 

plan developed; 

Design of future MP 
Service approved

Planning for Joint Military 
Police Service complete

DF School of Diving 
established

Initial priority on expanding Land Task Group 
capabilities in line with White Paper Project 28. 

Implementation is linked to WPP 28 above. 

Creation of new Joint Military Police Service 
will follow a legislative process and is 

linked to the creation of MP career streams.

Modernised Diving Section & DF Diving 
School is linked with creation of new Diver 

career streams and overall Navy 
Development process.

Staffing structures to support joint functions delivered; 
Policies updated; Onboarding continues as new 

structures are implemented

Joint staffing of emerging 
structures commenced

Policy & process changes 
identified 

International 
research conducted

Infrastructure and staff requirements 
designed & developed

Infrastructure 
developed 

Air and Maritime TGs 
structures & 

Infrastructure identified  
& developed

Review of roles and functions conducted 
including legislative gap analysis 

Legal & governance framework 
designed and operationalised      

Existing arrangements 
assessed

Stakeholders 
engaged

Oversight arrangements and 
legislative requirements designed. 

Discover, Develop & Design phases of #8(i) 
are completed within White Paper Project 28 

and are not displayed here. 
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#8(i) Agreed White Paper Project 28 
recommendations and structures 

implemented; Build up of SOLTG to 2028 
continued

Air and Maritime 
Task Groups 

established; ARW 
renamed IRL SOF

NS Diving Section modernised; 
Safety Office established

#114 Joint MP Service 
created

#7 Joint functions 
staffed

Legislation to support Intelligence 
oversight arrangements delivered

Preliminary work 
commenced

#113 

New overarching legal & 
governance framework for 
DF & AGS coordination & 

collaboration implemented#111

#8(ii), 
#97

Further Evaluation completed 
on Rec #110: Roles & functions 

underpinned by appropriate legislation

#128(i)

#128(ii)

SOF Directorate structures established; 
Initial SOLTG increased staffing 

commenced (Tranche 1).

Review of current legislation and 
policy relating to intelligence 

oversight conducted

Increased SOLTG staffing continued (Tranche 
2); SOLTG Capabilities IOC achieved; SOF 

Directorate structures established 

ARW renamed as 
IRL SOF; High 
level IRL SOF 

plan developed; 

Design of future MP 
Service approved

Planning for Joint Military 
Police Service complete

DF School of Diving 
established

Initial priority on expanding Land Task Group 
capabilities in line with White Paper Project 28. 

Implementation is linked to WPP 28 above. 

Creation of new Joint Military Police Service 
will follow a legislative process and is 

linked to the creation of MP career streams.

Modernised Diving Section & DF Diving 
School is linked with creation of new Diver 

career streams and overall Navy 
Development process.

Staffing structures to support joint functions delivered; 
Policies updated; Onboarding continues as new 

structures are implemented

Joint staffing of emerging 
structures commenced

Policy & process changes 
identified 

International 
research conducted

Infrastructure and staff requirements 
designed & developed

Infrastructure 
developed 

Air and Maritime TGs 
structures & 

Infrastructure identified  
& developed

Review of roles and functions conducted 
including legislative gap analysis 

Legal & governance framework 
designed and operationalised      

Existing arrangements 
assessed

Stakeholders 
engaged

Oversight arrangements and 
legislative requirements designed. 

Discover, Develop & Design phases of #8(i) 
are completed within White Paper Project 28 

and are not displayed here. 
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#8(i) Agreed White Paper Project 28 
recommendations and structures 

implemented; Build up of SOLTG to 2028 
continued

Air and Maritime 
Task Groups 

established; ARW 
renamed IRL SOF

NS Diving Section modernised; 
Safety Office established

#114 Joint MP Service 
created

#7 Joint functions 
staffed

Legislation to support Intelligence 
oversight arrangements delivered

Preliminary work 
commenced

#113 

New overarching legal & 
governance framework for 
DF & AGS coordination & 

collaboration implemented#111

#8(ii), 
#97

Further Evaluation completed 
on Rec #110: Roles & functions 

underpinned by appropriate legislation

#128(i)

#128(ii)

SOF Directorate structures established; 
Initial SOLTG increased staffing 

commenced (Tranche 1).

Review of current legislation and 
policy relating to intelligence 

oversight conducted

Increased SOLTG staffing continued (Tranche 
2); SOLTG Capabilities IOC achieved; SOF 

Directorate structures established 

ARW renamed as 
IRL SOF; High 
level IRL SOF 

plan developed; 

Design of future MP 
Service approved

Planning for Joint Military 
Police Service complete

DF School of Diving 
established

Initial priority on expanding Land Task Group 
capabilities in line with White Paper Project 28. 

Implementation is linked to WPP 28 above. 

Creation of new Joint Military Police Service 
will follow a legislative process and is 

linked to the creation of MP career streams.

Modernised Diving Section & DF Diving 
School is linked with creation of new Diver 

career streams and overall Navy 
Development process.

Staffing structures to support joint functions delivered; 
Policies updated; Onboarding continues as new 

structures are implemented

Joint staffing of emerging 
structures commenced

Policy & process changes 
identified 

International 
research conducted

Infrastructure and staff requirements 
designed & developed

Infrastructure 
developed 

Air and Maritime TGs 
structures & 

Infrastructure identified  
& developed

Review of roles and functions conducted 
including legislative gap analysis 

Legal & governance framework 
designed and operationalised      

Existing arrangements 
assessed

Stakeholders 
engaged

Oversight arrangements and 
legislative requirements designed. 

Discover, Develop & Design phases of #8(i) 
are completed within White Paper Project 28 

and are not displayed here. 
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#8(i) Agreed White Paper Project 28 
recommendations and structures 

implemented; Build up of SOLTG to 2028 
continued

Air and Maritime 
Task Groups 

established; ARW 
renamed IRL SOF

NS Diving Section modernised; 
Safety Office established

#114 Joint MP Service 
created

#7 Joint functions 
staffed

Legislation to support Intelligence 
oversight arrangements delivered

Preliminary work 
commenced

#113 

New overarching legal & 
governance framework for 
DF & AGS coordination & 

collaboration implemented#111

#8(ii), 
#97

Further Evaluation completed 
on Rec #110: Roles & functions 

underpinned by appropriate legislation

#128(i)

#128(ii)

SOF Directorate structures established; 
Initial SOLTG increased staffing 

commenced (Tranche 1).

Review of current legislation and 
policy relating to intelligence 

oversight conducted

Increased SOLTG staffing continued (Tranche 
2); SOLTG Capabilities IOC achieved; SOF 

Directorate structures established 

ARW renamed as 
IRL SOF; High 
level IRL SOF 

plan developed; 

Design of future MP 
Service approved

Planning for Joint Military 
Police Service complete

DF School of Diving 
established

Initial priority on expanding Land Task Group 
capabilities in line with White Paper Project 28. 

Implementation is linked to WPP 28 above. 

Creation of new Joint Military Police Service 
will follow a legislative process and is 

linked to the creation of MP career streams.

Modernised Diving Section & DF Diving 
School is linked with creation of new Diver 

career streams and overall Navy 
Development process.

Staffing structures to support joint functions delivered; 
Policies updated; Onboarding continues as new 

structures are implemented

Joint staffing of emerging 
structures commenced

Policy & process changes 
identified 

International 
research conducted

Infrastructure and staff requirements 
designed & developed

Infrastructure 
developed 

Air and Maritime TGs 
structures & 

Infrastructure identified  
& developed

Review of roles and functions conducted 
including legislative gap analysis 

Legal & governance framework 
designed and operationalised      

Existing arrangements 
assessed

Stakeholders 
engaged

Oversight arrangements and 
legislative requirements designed. 

Discover, Develop & Design phases of #8(i) 
are completed within White Paper Project 28 

and are not displayed here. 
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#8(i) Agreed White Paper Project 28 
recommendations and structures 

implemented; Build up of SOLTG to 2028 
continued

Air and Maritime 
Task Groups 

established; ARW 
renamed IRL SOF

NS Diving Section modernised; 
Safety Office established

#114 Joint MP Service 
created

#7 Joint functions 
staffed

Legislation to support Intelligence 
oversight arrangements delivered

Preliminary work 
commenced

#113 

New overarching legal & 
governance framework for 
DF & AGS coordination & 

collaboration implemented#111

#8(ii), 
#97

Further Evaluation completed 
on Rec #110: Roles & functions 

underpinned by appropriate legislation

#128(i)

#128(ii)

SOF Directorate structures established; 
Initial SOLTG increased staffing 

commenced (Tranche 1).

Review of current legislation and 
policy relating to intelligence 

oversight conducted

Increased SOLTG staffing continued (Tranche 
2); SOLTG Capabilities IOC achieved; SOF 

Directorate structures established 

ARW renamed as 
IRL SOF; High 
level IRL SOF 

plan developed; 

Design of future MP 
Service approved

Planning for Joint Military 
Police Service complete

DF School of Diving 
established

Initial priority on expanding Land Task Group 
capabilities in line with White Paper Project 28. 

Implementation is linked to WPP 28 above. 

Creation of new Joint Military Police Service 
will follow a legislative process and is 

linked to the creation of MP career streams.

Modernised Diving Section & DF Diving 
School is linked with creation of new Diver 

career streams and overall Navy 
Development process.

Staffing structures to support joint functions delivered; 
Policies updated; Onboarding continues as new 

structures are implemented

Joint staffing of emerging 
structures commenced

Policy & process changes 
identified 

International 
research conducted

Infrastructure and staff requirements 
designed & developed

Infrastructure 
developed 

Air and Maritime TGs 
structures & 

Infrastructure identified  
& developed

Review of roles and functions conducted 
including legislative gap analysis 

Legal & governance framework 
designed and operationalised      

Existing arrangements 
assessed

Stakeholders 
engaged

Oversight arrangements and 
legislative requirements designed. 

Discover, Develop & Design phases of #8(i) 
are completed within White Paper Project 28 

and are not displayed here. 
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Services to be Reformed & Restructured 
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Development
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Officers
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#99 Intelligence School 
operational

Air Force 
developed

#127 

#125

Agile, flexible & 
regionally 

balanced force 
developed

Planning 
commenced

#98Joint Military Intelligence Service 
established and delivered under 

the Joint Force Commander

Army Force 
Design process 

initiated

Navy developed

#89 Double-crewing and operational 
patrolling delivered

Smart metrics agreed with Sea 
Fisheries Protection Agency

#90 
SFPA 
engaged 

FE

Defence Estate 
reviewed

#130

Further Evaluation completed 
on Rec #124: Legal Officers

#126

Intelligence School business 
case developed including 
staffing and infrastructure

Infrastructure requirements 
identified; High level force 

structure designed

Resources onboarded for 
Service Development Team 

(Air Force)

High level design 
developed

Assessment of Military Intelligence 
capability gaps conducted

Existing and future balanced fleet 
requirements developed

Resources onboarded for 
Service Development 

Team (Navy)

Assessment of comparable navy conducted; Policy 
changes to enable double crewing identified

High level navy force 
designed; Double crewing 

options developed;

Smart metrics 
designed

Pilot programme for delivery of sea 
fisheries protection progressed in 2023

Revised curriculum, polices 
and processes designed

Roles, functions, structures & career streams 
designed; Build-up of resources continued #112

Detailed design produced; Plan for 
implementation designed

Requirements for 
future legal officers 

developed

DF infrastructure and estates 
portfolio assessed

Infrastructure requirements 
identified; Future basing 

options identified

Existing and future air fleet 
requirements developed

Ongoing reviews of DF estate conducted in 
context of national resilience. Management 
of existing DF Infrastructure Development 

Plan continues. DF force design process to 
identify future Defence estate requirements 

Framework for 
portfolio gap 

analysis developed

Pilot programme for double 
crewing designed

Evaluation 
finalised

High level joint structure developed; 
Initial staffing inducted

Resources 
onboarded

Establishment of Joint 
Military Intelligence Service 

is linked to the new 
legislation under evaluation 

in Rec # 110 

Service 
Development will 
be influenced by 

Recs# 2,3,4,5
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#99 Intelligence School 
operational

Air Force 
developed

#127 

#125

Agile, flexible & 
regionally 

balanced force 
developed

Planning 
commenced

#98Joint Military Intelligence Service 
established and delivered under 

the Joint Force Commander

Army Force 
Design process 

initiated

Navy developed

#89 Double-crewing and operational 
patrolling delivered

Smart metrics agreed with Sea 
Fisheries Protection Agency

#90 
SFPA 
engaged 

FE

Defence Estate 
reviewed

#130

Further Evaluation completed 
on Rec #124: Legal Officers

#126

Intelligence School business 
case developed including 
staffing and infrastructure

Infrastructure requirements 
identified; High level force 

structure designed

Resources onboarded for 
Service Development Team 

(Air Force)

High level design 
developed

Assessment of Military Intelligence 
capability gaps conducted

Existing and future balanced fleet 
requirements developed

Resources onboarded for 
Service Development 

Team (Navy)

Assessment of comparable navy conducted; Policy 
changes to enable double crewing identified

High level navy force 
designed; Double crewing 

options developed;

Smart metrics 
designed

Pilot programme for delivery of sea 
fisheries protection progressed in 2023

Revised curriculum, polices 
and processes designed

Roles, functions, structures & career streams 
designed; Build-up of resources continued #112

Detailed design produced; Plan for 
implementation designed

Requirements for 
future legal officers 

developed

DF infrastructure and estates 
portfolio assessed

Infrastructure requirements 
identified; Future basing 

options identified

Existing and future air fleet 
requirements developed

Ongoing reviews of DF estate conducted in 
context of national resilience. Management 
of existing DF Infrastructure Development 

Plan continues. DF force design process to 
identify future Defence estate requirements 

Framework for 
portfolio gap 

analysis developed

Pilot programme for double 
crewing designed

Evaluation 
finalised

High level joint structure developed; 
Initial staffing inducted

Resources 
onboarded

Establishment of Joint 
Military Intelligence Service 

is linked to the new 
legislation under evaluation 

in Rec # 110 

Service 
Development will 
be influenced by 

Recs# 2,3,4,5
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#99 Intelligence School 
operational

Air Force 
developed

#127 

#125

Agile, flexible & 
regionally 

balanced force 
developed

Planning 
commenced

#98Joint Military Intelligence Service 
established and delivered under 

the Joint Force Commander

Army Force 
Design process 

initiated

Navy developed

#89 Double-crewing and operational 
patrolling delivered

Smart metrics agreed with Sea 
Fisheries Protection Agency

#90 
SFPA 
engaged 

FE

Defence Estate 
reviewed

#130

Further Evaluation completed 
on Rec #124: Legal Officers

#126

Intelligence School business 
case developed including 
staffing and infrastructure

Infrastructure requirements 
identified; High level force 

structure designed

Resources onboarded for 
Service Development Team 

(Air Force)

High level design 
developed

Assessment of Military Intelligence 
capability gaps conducted

Existing and future balanced fleet 
requirements developed

Resources onboarded for 
Service Development 

Team (Navy)

Assessment of comparable navy conducted; Policy 
changes to enable double crewing identified

High level navy force 
designed; Double crewing 

options developed;

Smart metrics 
designed

Pilot programme for delivery of sea 
fisheries protection progressed in 2023

Revised curriculum, polices 
and processes designed

Roles, functions, structures & career streams 
designed; Build-up of resources continued #112

Detailed design produced; Plan for 
implementation designed

Requirements for 
future legal officers 

developed

DF infrastructure and estates 
portfolio assessed

Infrastructure requirements 
identified; Future basing 

options identified

Existing and future air fleet 
requirements developed

Ongoing reviews of DF estate conducted in 
context of national resilience. Management 
of existing DF Infrastructure Development 

Plan continues. DF force design process to 
identify future Defence estate requirements 

Framework for 
portfolio gap 

analysis developed

Pilot programme for double 
crewing designed

Evaluation 
finalised

High level joint structure developed; 
Initial staffing inducted

Resources 
onboarded

Establishment of Joint 
Military Intelligence Service 

is linked to the new 
legislation under evaluation 

in Rec # 110 

Service 
Development will 
be influenced by 

Recs# 2,3,4,5
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#99 Intelligence School 
operational

Air Force 
developed

#127 

#125

Agile, flexible & 
regionally 

balanced force 
developed

Planning 
commenced

#98Joint Military Intelligence Service 
established and delivered under 

the Joint Force Commander

Army Force 
Design process 

initiated

Navy developed

#89 Double-crewing and operational 
patrolling delivered

Smart metrics agreed with Sea 
Fisheries Protection Agency

#90 
SFPA 
engaged 

FE

Defence Estate 
reviewed

#130

Further Evaluation completed 
on Rec #124: Legal Officers

#126

Intelligence School business 
case developed including 
staffing and infrastructure

Infrastructure requirements 
identified; High level force 

structure designed

Resources onboarded for 
Service Development Team 

(Air Force)

High level design 
developed

Assessment of Military Intelligence 
capability gaps conducted

Existing and future balanced fleet 
requirements developed

Resources onboarded for 
Service Development 

Team (Navy)

Assessment of comparable navy conducted; Policy 
changes to enable double crewing identified

High level navy force 
designed; Double crewing 

options developed;

Smart metrics 
designed

Pilot programme for delivery of sea 
fisheries protection progressed in 2023

Revised curriculum, polices 
and processes designed

Roles, functions, structures & career streams 
designed; Build-up of resources continued #112

Detailed design produced; Plan for 
implementation designed

Requirements for 
future legal officers 

developed

DF infrastructure and estates 
portfolio assessed

Infrastructure requirements 
identified; Future basing 

options identified

Existing and future air fleet 
requirements developed

Ongoing reviews of DF estate conducted in 
context of national resilience. Management 
of existing DF Infrastructure Development 

Plan continues. DF force design process to 
identify future Defence estate requirements 

Framework for 
portfolio gap 

analysis developed

Pilot programme for double 
crewing designed

Evaluation 
finalised

High level joint structure developed; 
Initial staffing inducted

Resources 
onboarded

Establishment of Joint 
Military Intelligence Service 

is linked to the new 
legislation under evaluation 

in Rec # 110 

Service 
Development will 
be influenced by 

Recs# 2,3,4,5
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#99 Intelligence School 
operational

Air Force 
developed

#127 

#125

Agile, flexible & 
regionally 

balanced force 
developed

Planning 
commenced

#98Joint Military Intelligence Service 
established and delivered under 

the Joint Force Commander

Army Force 
Design process 

initiated

Navy developed

#89 Double-crewing and operational 
patrolling delivered

Smart metrics agreed with Sea 
Fisheries Protection Agency

#90 
SFPA 
engaged 

FE

Defence Estate 
reviewed

#130

Further Evaluation completed 
on Rec #124: Legal Officers

#126

Intelligence School business 
case developed including 
staffing and infrastructure

Infrastructure requirements 
identified; High level force 

structure designed

Resources onboarded for 
Service Development Team 

(Air Force)

High level design 
developed

Assessment of Military Intelligence 
capability gaps conducted

Existing and future balanced fleet 
requirements developed

Resources onboarded for 
Service Development 

Team (Navy)

Assessment of comparable navy conducted; Policy 
changes to enable double crewing identified

High level navy force 
designed; Double crewing 

options developed;

Smart metrics 
designed

Pilot programme for delivery of sea 
fisheries protection progressed in 2023

Revised curriculum, polices 
and processes designed

Roles, functions, structures & career streams 
designed; Build-up of resources continued #112

Detailed design produced; Plan for 
implementation designed

Requirements for 
future legal officers 

developed

DF infrastructure and estates 
portfolio assessed

Infrastructure requirements 
identified; Future basing 

options identified

Existing and future air fleet 
requirements developed

Ongoing reviews of DF estate conducted in 
context of national resilience. Management 
of existing DF Infrastructure Development 

Plan continues. DF force design process to 
identify future Defence estate requirements 

Framework for 
portfolio gap 

analysis developed

Pilot programme for double 
crewing designed

Evaluation 
finalised

High level joint structure developed; 
Initial staffing inducted

Resources 
onboarded

Establishment of Joint 
Military Intelligence Service 

is linked to the new 
legislation under evaluation 

in Rec # 110 

Service 
Development will 
be influenced by 

Recs# 2,3,4,5
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Operations & 
Resources

#107 

FE

Revised ATCP priorities, 
structures & resources 

implemented
#122

Regular ATCP/ATCA review 
cycle implemented

Training institutions 
prioritised with joint 
exercises delivered

#51 Officer 
Training Centre 

established

Further Evaluation completed on Rec #115(i): National Defence 
Academy & Rec #115(ii) DF Apprentice School

Further Evaluation completed on Rec 
#123: Interagency Roles & Policies

#108 Joint operational & 
leadership courses 

introduced

#120 

#121 

#1 ARW and Garda ERU operational procedures 
and guidelines developed

FE

Review of specific 
ATCP tasks 
commenced 

DF ATCP taskings prioritised; 
Required resources identified 

Joint Training opportunities identified; Current policy and syllabus 
reviewed

Approach to joint operational & leadership training courses designed

Requirements 
identified Outline curriculum 

developed
Staff 

appointed

Proposed structure and 
schools identified; 
Evaluation finalised 

Current ARW/ERU 
arrangements 

reviewed
Common procedures 

designed

ATCP taskings, structures 
and resources agreed

Joint training linked to outcome of Further 
Evaluation process for Rec #115 and 

outcomes of Recs #2, 3, 4 & 5.

Operational 
Guidelines 
developed

Current 
arrangements 

reviewed

Evaluation of policies for DF 
deployment in support of armed 

policing commenced

Needs analysis 
conducted

Reduction of specific ATCP 
commitments commenced

Current ATCP 
activities reviewed
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Current ARW/ERU 
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Reserve Defence Force to be Revitalised 
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24.2 Reserve 
Force 
Recruitment Plan

ORA established at full 
operational capability

#70(i)

Reserve A/CHOD and Assistant 
Service Chiefs appointed

#67

#64

#65

RDF Regen 
Planning 
commenced

Joint ORA 
Established 

RDF Vision 
delivered 

RDF Deployment Policy 
revised & implemented

#66 RDF Regeneration 
Plan delivered 

#71

#70(ii)

#78

#77

#76

#75

#74

#73(i)

RDF Annual Reporting 
mechanism established 

Auditing process for RDF 
deployment implemented

Recruitment 
Process Revised  

Mechanisms to 
support a diverse 
RDF implemented

Specific skillset 
profiling completed  

Increased direct 
entry recruitment

Lateral Entry 
mechanisms into 

RDF  
Recruitment Plan 

delivered  

Diversity and Inclusion targets 
& processes identified

Linked to #2,3,4,5 
(Legislative requirement)

Full suite of ORA capabilities and 
processes delivered 

Purpose and responsibilities of 
ORA defined; RDF alignment 

with Services identified

Scope and timelines of recruitment 
process designed & resourced

Assessment of existing 
skillset profile completed

Scope and timelines of 
recruitment plan designed

RDF audit process developed Audit process & policies 
designed

Additional resources 
inducted 

International research 
conducted Options 

developed
Job descriptions and 
processes designed

Short term actions identified; Outline 
plan designed and approved

RDF vision designed 
Linked to DF Vision 

Selection process 
implemented 

RDF deployment policy 
developed

Policies and decision 
making process updated

RDF skillset profile 
developed

Target skillset 
completed

RDF Direct Entry policies 
and T&Cs designed

Assessment of direct 
entry RDF recruitment 

mechanisms completed

Suitability for direct entry 
recruitment conducted 
for Services & Corps 

Assessment of comparable 
mechanisms completed

Entry criteria 
developed

Lateral entry 
mechanism designed

Assessment of societal 
diversity completed

Existing process 
assessed

Needs analysis conducted

Identified targets & processes 
incorporated in Recruitment plan

Plan developed to attract 
highly skilled and general 

recruitment

RDF Vision 
Approved
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RDF audit process developed Audit process & policies 
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International research 
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developed
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processes designed
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implemented 

RDF deployment policy 
developed

Policies and decision 
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RDF skillset profile 
developed

Target skillset 
completed

RDF Direct Entry policies 
and T&Cs designed
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entry RDF recruitment 
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Suitability for direct entry 
recruitment conducted 
for Services & Corps 

Assessment of comparable 
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Entry criteria 
developed
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Plan developed to attract 
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implemented 
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#73(i)

RDF Annual Reporting 
mechanism established 

Auditing process for RDF 
deployment implemented

Recruitment 
Process Revised  

Mechanisms to 
support a diverse 
RDF implemented

Specific skillset 
profiling completed  

Increased direct 
entry recruitment

Lateral Entry 
mechanisms into 

RDF  
Recruitment Plan 

delivered  

Diversity and Inclusion targets 
& processes identified

Linked to #2,3,4,5 
(Legislative requirement)

Full suite of ORA capabilities and 
processes delivered 

Purpose and responsibilities of 
ORA defined; RDF alignment 

with Services identified

Scope and timelines of recruitment 
process designed & resourced

Assessment of existing 
skillset profile completed

Scope and timelines of 
recruitment plan designed

RDF audit process developed Audit process & policies 
designed

Additional resources 
inducted 

International research 
conducted Options 

developed
Job descriptions and 
processes designed

Short term actions identified; Outline 
plan designed and approved

RDF vision designed 
Linked to DF Vision 

Selection process 
implemented 

RDF deployment policy 
developed

Policies and decision 
making process updated

RDF skillset profile 
developed

Target skillset 
completed

RDF Direct Entry policies 
and T&Cs designed

Assessment of direct 
entry RDF recruitment 

mechanisms completed

Suitability for direct entry 
recruitment conducted 
for Services & Corps 

Assessment of comparable 
mechanisms completed

Entry criteria 
developed

Lateral entry 
mechanism designed

Assessment of societal 
diversity completed

Existing process 
assessed

Needs analysis conducted

Identified targets & processes 
incorporated in Recruitment plan

Plan developed to attract 
highly skilled and general 

recruitment

RDF Vision 
Approved
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Reserve Defence Force to be Revitalised 

202820272026202520242023
Q4Q3Q2Q1DecNovOctSepAugJulJunMayAprMarFebJanDecNovOctQ2/Q3

24.3 First Line 
Reserve (FLR)

T2
4:

Re
se

rv
e 

Fo
rc

e 
Re

ge
ne

ra
tio

n 
& 

Re
cr

ui
tm

en
t

24.4 Employment 
Protection 
Legislation

25.1 Air Force 
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25.2 Army Reserve

25.3 Navy Reserve

#73(ii) Fast track FLR 
process delivered

#68(i)
Air Force 
Reserve 

established

#69
Army 

Reserve 
restructured

Navy Reserve 
restructured

#68(ii)

FE Further Evaluation completed on Rec 
#79: Employment Protection Legislation 

Creation of the new Air Force Reserve 
structures and roles linked to the work of the Air 

Force Development process. 
Detailed Air Force 
Reserve structure 

designed; Recruitment 
continued

High level structure 
developed

Assessment conducted of existing 
structure, strength and capabilities of 

Army Reserve

Discovery conducted of best practice 
across comparable Defence 

organisations and across the Irish 
public sector 

Creation of the revised Army Reserve 
structures, roles and disposition linked to the 

work of the Army Development process.

Creation of the revised Navy Reserve structures 
and roles linked to the work of the Navy 

Development process. 

Options developed;
Evaluation 
finalised 

Fast track FLR 
mechanisms 

developed

Communications & 
Guidance for PDF 
members issued

Assessment conducted of comparable Air Force 
Reserve roles, responsibilities & structures; 

Recruitment commenced

High level structure 
developed; IOC reached

High level structure 
developed

Detailed Army 
Reserve structure 

designed

Detailed Navy 
Reserve structure 

designed

Assessment conducted of existing 
structure, strength and capabilities 

of Navy Reserve

Processes designed & 
any legislative 

amendments identified
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Navy Reserve 
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FE Further Evaluation completed on Rec 
#79: Employment Protection Legislation 

Creation of the new Air Force Reserve 
structures and roles linked to the work of the Air 

Force Development process. 
Detailed Air Force 
Reserve structure 

designed; Recruitment 
continued

High level structure 
developed

Assessment conducted of existing 
structure, strength and capabilities of 

Army Reserve

Discovery conducted of best practice 
across comparable Defence 

organisations and across the Irish 
public sector 

Creation of the revised Army Reserve 
structures, roles and disposition linked to the 

work of the Army Development process.

Creation of the revised Navy Reserve structures 
and roles linked to the work of the Navy 

Development process. 

Options developed;
Evaluation 
finalised 

Fast track FLR 
mechanisms 

developed

Communications & 
Guidance for PDF 
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Assessment conducted of comparable Air Force 
Reserve roles, responsibilities & structures; 

Recruitment commenced

High level structure 
developed; IOC reached

High level structure 
developed

Detailed Army 
Reserve structure 

designed

Detailed Navy 
Reserve structure 

designed

Assessment conducted of existing 
structure, strength and capabilities 

of Navy Reserve
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continued

High level structure 
developed
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structure, strength and capabilities of 

Army Reserve

Discovery conducted of best practice 
across comparable Defence 

organisations and across the Irish 
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Creation of the revised Army Reserve 
structures, roles and disposition linked to the 

work of the Army Development process.

Creation of the revised Navy Reserve structures 
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Development process. 

Options developed;
Evaluation 
finalised 

Fast track FLR 
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members issued

Assessment conducted of comparable Air Force 
Reserve roles, responsibilities & structures; 

Recruitment commenced
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Reserve structure 

designed
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Reserve structure 

designed

Assessment conducted of existing 
structure, strength and capabilities 

of Navy Reserve
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continued

High level structure 
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Discovery conducted of best practice 
across comparable Defence 
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Creation of the revised Army Reserve 
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Creation of the revised Navy Reserve structures 
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Development process. 

Options developed;
Evaluation 
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Reserve structure 

designed
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structure, strength and capabilities 

of Navy Reserve
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#69
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Navy Reserve 
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FE Further Evaluation completed on Rec 
#79: Employment Protection Legislation 

Creation of the new Air Force Reserve 
structures and roles linked to the work of the Air 

Force Development process. 
Detailed Air Force 
Reserve structure 

designed; Recruitment 
continued

High level structure 
developed

Assessment conducted of existing 
structure, strength and capabilities of 

Army Reserve

Discovery conducted of best practice 
across comparable Defence 

organisations and across the Irish 
public sector 

Creation of the revised Army Reserve 
structures, roles and disposition linked to the 

work of the Army Development process.

Creation of the revised Navy Reserve structures 
and roles linked to the work of the Navy 

Development process. 

Options developed;
Evaluation 
finalised 

Fast track FLR 
mechanisms 
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Communications & 
Guidance for PDF 
members issued

Assessment conducted of comparable Air Force 
Reserve roles, responsibilities & structures; 

Recruitment commenced

High level structure 
developed; IOC reached
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Detailed Army 
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of Navy Reserve
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Joint Capability Development to be Implemented 
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26.1 Cyber 
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26.2 Cyber 
Defence Capability

27.1 Capability 
Development 
Structures

T2
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27.2 Green 
Defence

27.3 EU Capability 
Development 

28.1 Hybrid 
Defence (National 
Engagement)

T2
8:

 H
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rid
 D

ef
en

ce

28.2 Hybrid 
Defence 
(Capability)

#96
Joint Cyber Defence Command 

full operational capability & 
LOA 2 capabilities achieved 

National & international fora engaged
and Cyber Cap Dev enhanced

#11

Completed Rec #82: PESCO opportunities enhanced to contribute to CapDev

Green Defence policy and procedures 
developed and incorporated into CDPP

#86

#85
CapDev structure 
initially staffed & 
CapDev Planning 
Process (CDPP) 
defined 

FE

CapDev Unit established at initial operational 
capability; CapDev direction set 

FE

Further Evaluation completed on Rec #12: 
Increased civil-military engagement for 

countering hybrid warfare

Further Evaluation completed on Rec 
#100: DF Hybrid Defence Capabilities

DF Cyber Defence 
Strategy updated

#95

#9
#10

Joint Cyber Defence Command created 
at initial operational capability 
incorporating lessons learned; 

Cross-Government 
stakeholders engaged

Assessment of current hybrid 
defence capability completed 

Rapid review of cyber 
capabilities completed Detailed organisational 

structures designed

Cyber Defence 
strategy framework 

agreed

CapDev structures and processes expanded and enhanced to 
achieve full operational capability; Capability Plan delivered

Key CapDev roles 
onboarded

Evaluation finalised

Evaluation finalised

CapDev Planning 
Process 

established 

Existing mechanisms in place for inclusion of Green Defence perspective in 
ongoing projects. Embedding of Green Defence analysis into the Capability 

Development Planning Process will be achieved as the process is implemented 

Engagement 
deepened 

Review of comparable 
Green Defence 

solutions conducted

Principles for Joint Cyber 
Defence Command designed

Induction for initial roles 
commenced

Needs analysis conducted 
& business case submitted

Further onboarding
of staff continued

DF integration into national security & 
resilience processes enhanced 

#109 
Assessment of 

existing processes 
conducted

DF ATCP/ATCA operations 
involving hybrid defence defined    
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#96
Joint Cyber Defence Command 

full operational capability & 
LOA 2 capabilities achieved 

National & international fora engaged
and Cyber Cap Dev enhanced

#11

Completed Rec #82: PESCO opportunities enhanced to contribute to CapDev

Green Defence policy and procedures 
developed and incorporated into CDPP

#86

#85
CapDev structure 
initially staffed & 
CapDev Planning 
Process (CDPP) 
defined 

FE

CapDev Unit established at initial operational 
capability; CapDev direction set 

FE

Further Evaluation completed on Rec #12: 
Increased civil-military engagement for 

countering hybrid warfare

Further Evaluation completed on Rec 
#100: DF Hybrid Defence Capabilities

DF Cyber Defence 
Strategy updated

#95

#9
#10

Joint Cyber Defence Command created 
at initial operational capability 
incorporating lessons learned; 

Cross-Government 
stakeholders engaged

Assessment of current hybrid 
defence capability completed 

Rapid review of cyber 
capabilities completed Detailed organisational 

structures designed

Cyber Defence 
strategy framework 

agreed

CapDev structures and processes expanded and enhanced to 
achieve full operational capability; Capability Plan delivered

Key CapDev roles 
onboarded

Evaluation finalised

Evaluation finalised

CapDev Planning 
Process 

established 

Existing mechanisms in place for inclusion of Green Defence perspective in 
ongoing projects. Embedding of Green Defence analysis into the Capability 

Development Planning Process will be achieved as the process is implemented 

Engagement 
deepened 

Review of comparable 
Green Defence 

solutions conducted

Principles for Joint Cyber 
Defence Command designed

Induction for initial roles 
commenced

Needs analysis conducted 
& business case submitted

Further onboarding
of staff continued

DF integration into national security & 
resilience processes enhanced 

#109 
Assessment of 

existing processes 
conducted

DF ATCP/ATCA operations 
involving hybrid defence defined    
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Joint Cyber Defence Command 
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and Cyber Cap Dev enhanced
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Green Defence policy and procedures 
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CapDev structure 
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CapDev Planning 
Process (CDPP) 
defined 

FE

CapDev Unit established at initial operational 
capability; CapDev direction set 

FE

Further Evaluation completed on Rec #12: 
Increased civil-military engagement for 

countering hybrid warfare

Further Evaluation completed on Rec 
#100: DF Hybrid Defence Capabilities

DF Cyber Defence 
Strategy updated

#95

#9
#10

Joint Cyber Defence Command created 
at initial operational capability 
incorporating lessons learned; 

Cross-Government 
stakeholders engaged

Assessment of current hybrid 
defence capability completed 

Rapid review of cyber 
capabilities completed Detailed organisational 

structures designed

Cyber Defence 
strategy framework 

agreed

CapDev structures and processes expanded and enhanced to 
achieve full operational capability; Capability Plan delivered

Key CapDev roles 
onboarded

Evaluation finalised

Evaluation finalised

CapDev Planning 
Process 

established 

Existing mechanisms in place for inclusion of Green Defence perspective in 
ongoing projects. Embedding of Green Defence analysis into the Capability 

Development Planning Process will be achieved as the process is implemented 

Engagement 
deepened 

Review of comparable 
Green Defence 

solutions conducted

Principles for Joint Cyber 
Defence Command designed

Induction for initial roles 
commenced

Needs analysis conducted 
& business case submitted

Further onboarding
of staff continued
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resilience processes enhanced 
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Green Defence policy and procedures 
developed and incorporated into CDPP
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CapDev structure 
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CapDev Planning 
Process (CDPP) 
defined 

FE

CapDev Unit established at initial operational 
capability; CapDev direction set 
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countering hybrid warfare

Further Evaluation completed on Rec 
#100: DF Hybrid Defence Capabilities

DF Cyber Defence 
Strategy updated
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#9
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Joint Cyber Defence Command created 
at initial operational capability 
incorporating lessons learned; 

Cross-Government 
stakeholders engaged

Assessment of current hybrid 
defence capability completed 

Rapid review of cyber 
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Cyber Defence 
strategy framework 

agreed

CapDev structures and processes expanded and enhanced to 
achieve full operational capability; Capability Plan delivered
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onboarded

Evaluation finalised
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CapDev Planning 
Process 
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Existing mechanisms in place for inclusion of Green Defence perspective in 
ongoing projects. Embedding of Green Defence analysis into the Capability 
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Engagement 
deepened 

Review of comparable 
Green Defence 

solutions conducted

Principles for Joint Cyber 
Defence Command designed

Induction for initial roles 
commenced

Needs analysis conducted 
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Further onboarding
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Assessment of 

existing processes 
conducted

DF ATCP/ATCA operations 
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Joint Capability Development to be Implemented 

The Enhancement of DF Capabilities theme above 
outlines the Work Packages required to deliver LOA 2 
Enhanced DF Capabilities as decided by Government 
in the HLAP. As shown above, all of these are 
multi-annual in nature with preliminary work already 
underway for many and are being advanced in 
accordance with existing processes and the 
Equipment Development Plan. Financial resourcing of 
projects is subject to the annual estimates process 
and provision within the National Development Plan. 
Project evaluation is subject to the Public Spending 
Code (PSC)/Infrastructure Guidelines. Specific 

contract delivery timelines for enhancements of DF 
capabilities will be finalised after the acquisition 
phase has been completed. An important external 
factor impacting the procurement of defence 
capability will be the international defence market, 
and the global, regional and local trends affecting it. 
This highlights the need to be flexible and responsive 
throughout the implementation process, whereby we 
can quickly respond to new priorities that may 
emerge and seek opportunities to enhance our 
capabilities in a more efficient and timely way.
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Joint Capability Development to be Implemented 

The Enhancement of DF Capabilities theme above 
outlines the Work Packages required to deliver LOA 2 
Enhanced DF Capabilities as decided by Government 
in the HLAP. As shown above, all of these are 
multi-annual in nature with preliminary work already 
underway for many and are being advanced in 
accordance with existing processes and the 
Equipment Development Plan. Financial resourcing of 
projects is subject to the annual estimates process 
and provision within the National Development Plan. 
Project evaluation is subject to the Public Spending 
Code (PSC)/Infrastructure Guidelines. Specific 

contract delivery timelines for enhancements of DF 
capabilities will be finalised after the acquisition 
phase has been completed. An important external 
factor impacting the procurement of defence 
capability will be the international defence market, 
and the global, regional and local trends affecting it. 
This highlights the need to be flexible and responsive 
throughout the implementation process, whereby we 
can quickly respond to new priorities that may 
emerge and seek opportunities to enhance our 
capabilities in a more efficient and timely way.
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Enablers

• Following the completion of the Strategic Defence Review, an assessment 
across Government of the steps to be taken to complete an overarching 
Air and Maritime Needs Analysis covering the next 10 – 20 year period 
will be progressed by Government [CODF Rec #84].

32.1 Needs 
Analysis
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ity • The approach to conduct the further evaluation of the development of a 
National Maritime Security Strategy will be confirmed and informed post 
the completion of the Strategic Defence Review [CODF Rec #80, #81(i)].

32.2 Maritime 
Security Strategy

• The approach to conduct the further evaluation of the development of a 
National Aviation Security Strategy will be confirmed and informed post 
the completion of the Strategic Defence Review [CODF Rec #81(ii)].

32.3 Aviation 
Security Strategy

• Government decision to move to LOA 2 published in HLAP in 
July 2022. [CoDF Rec #116, #119]

• Early Action: Commencement of Strategic Defence Review 
(SDR) progressed.

• Interdepartmental Working Group established; Stakeholder 
Engagement conducted

• Completion and submission to Government of Strategic Defence 
Review by end Q1 2024 [CoDF Rec #83, #118]

33.1 Strategic 
Defence Review
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• Implementation Management Offices to establish effective programme 
management processes including reporting, governance, delivery 
integration and risk management

• External support procured. Contracts in place by Q1 2024. Focussed 
teams established to enable delivery.

34.1 Programme 
Management 
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• Communications Strategy and Plan in place by Q4 2023. Regular internal 
and external Change and Communications updates delivered.

34.2 Change and 
Communications

• Ongoing support and resources to effectively coordinate a series of 
primary and secondary legislative changes based on an agreed 
overarching approach to implementation of CODF Recommendations. 
Amendment of the Defence Acts through two separate Bills to be brought 
forward in Autumn 2023 and Spring 2024 and progressed through the 
legislative process.

34.3 Legislative 
Provision

• LOA 2 supported by appropriate annual budget provision for the duration 
of the implementation plan [CoDF Rec #117]. 

34.4 Financial 
Support & 
Resources
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Appendix 1 

CoDF Recommendations 

Rec  
#

Page 
# Commission on Defence Forces Recommendation Government 

Position

Planned 
Completion 

Date

1 30 The respective roles of the Garda Emergency Response Unit (ERU) and the Defence 
Forces’ ARW should be clarified to ensure that there is a clear understanding of how 
they would interact in an operational situation and common procedures and operational 
guidelines should be developed.

Accept in Principle Nov 2024

2 24 That the high-level Command and Control structures of the Defence Forces be  
aligned to international best practice, including:

A   The creation of a CHOD, supported by a Vice CHOD, with the appropriate military 
command and control authority of the Defence Forces at the strategic level, including the 
ability to assign OPCOM, OPCON, TACOM and TACON.

Revert Revert to 
Government 
Jul 2024

3 24 B   The creation of a Defence Forces’ Headquarters that will report to the CHOD, who  
will be assisted by the A/CHOD and the Head of Transformation.

Revert Revert to 
Government 
Jul 2024

4 24 C  The creation of three Service Chiefs, and Deputy Service Chiefs, for the land, air and 
maritime forces, and a Joint Force Commander, who should also be the Vice-CHOD, 
supported by a Deputy Commander. This high-level leadership team may be formalised 
as a Command Board or similar title and should support the CHOD in managing issues 
connected to the development of the Joint Force.

Revert Revert to 
Government 
Jul 2024

5 24 D   The Army, Air Corps and Naval Service should become services, have service 
headquarters, and have parity of esteem.

Revert Revert to 
Government 
Jul 2024

6(i) 24 E   That the SEAC position, currently being trialled, is made permanent for the purposes 
of bringing the expertise and experience of the senior NCO appointee to the top table, 
including being a member of the Defence Staff.

Further Evaluation Further 
Evaluation to 
be completed 
Dec 2023

6(ii) 24 E   Additionally, each Service Chief should be supported by a service Sergeant Major/
Warrant Officer who would sit on their respective service staff.

Further Evaluation Further 
Evaluation to 
be completed 
Jul 2024

7 26 F   That the supporting joint functions are staffed by all three services, from all ranks. Accept in Principle Q3 2025

8 (i) 26 G   Implementation of the current White Paper Project Report should also be expedited 
(ARW/IRL SOF).

Accept in Principle Q3 2025

8 (ii) 27 G   That the ARW should be renamed IRL SOF and include permanent Air and Maritime 
Task Groups in Casement Aerodrome and Haulbowline Naval Base.

Accept in Principle 2028
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#

Page 
# Commission on Defence Forces Recommendation Government 

Position

Planned 
Completion 

Date

10 36 The enhancement of Defence Forces structures across the cyber domain, to include

B  Incorporating practical lessons identified from comparator countries and EU Member 
States’ maturing cyber commands.

Accept Dec 2024

11 36 C   Updating and publishing a cyber defence strategy in line with best international 
practice and standards.

Accept Mar 2024

12 36 D   Increased civil-military engagement across Government on the development of 
appropriate structures and processes for countering hybrid warfare, learning from current 
international experience.

Further Evaluation Further 
Evaluation to 
be completed 
Q1 2025

13 24 Implementation of a comprehensive approach to Strategic HR within the Defence Forces 
with, in particular, the following enablers put in place:

A  The establishment of a Strategic HR Change Leadership Team, to be led by the 
externally recruited Head of Transformation;

Accept in Principle Dec 2023

14 18 B   The introduction of a talent management system and new career streams; Accept in Principle Dec 2024

15 18 C   The conduct of a comprehensive exercise that maps current patterns of career 
progression and develops a career progression route map for all roles, starting with entry 
level and those roles that are experiencing higher attrition rates; and

Accept Dec 2024

16 18 D   All personnel should have a personal Continuous Professional Development  
plan and at least annual meetings with their commander to review their performance  
and competencies.

Accept Dec 2024

17 24 The development of an organisational leadership and development capability within  
the Defence Forces of the future to lead the transformation agenda.

Accept in Principle Sep 2024

18 20 The creation of a permanent training establishment and provision of greater flexibility  
for managers, within the overall establishment number, to allocate staff across  
formations and ranks.

Accept in Principle Q2 2025

19 22 Development and resourcing of remote and distance learning solutions to provide greater 
use of ICT-based training and education both in the home and from regional garrison 
locations or hot desks.

Accept Mar 2024

20 20 The creation of a new enlisted rank of Lance Corporal in the Army and the Air Corps. Further Evaluation Further 
Evaluation to 
be completed 
Sep 2024

21 20 The creation of a structure to provide a recognised career path for Naval divers that 
permits rank progression for enlisted personnel within the Naval Service Diving Section.

Accept in Principle 2026

22 20 Provision of a specialist Military Police career stream for all ranks, with adequate career 
progression opportunities.

Accept in Principle 2026
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Position

Planned 
Completion 

Date

23 18 Re-development of promotion systems to ensure they are open, competitive and entirely 
merit-based, while the necessity for all officers and NCOs to undertake long career 
courses needs to be examined.

Accept in Principle Dec 2024

24 18 There should be objective, competitive selection processes designed for  
career course selection that recognise high performing individuals and avoids creating a  
‘box ticking’ culture.

Accept in Principle Dec 2024

25 38 There should be equal emphasis and access to career training and professional military 
education for officers, NCOs and reservists.

Accept in Principle 2027

26 38 Service specific courses need to be introduced at a junior and senior level, with joint 
courses and training where required at a senior level.

Accept in Principle 2027

27 18 A practice should be developed of actively managing the retention of valuable members 
of the Defence Forces who have decided that promotion is not for them, or whose career 
stream has a restricted rank structure.

Accept in Principle Dec 2024

28 18 A fundamental cultural change process, using the most up-to-date approaches, should 
be undertaken; and the Defence Forces should ensure early implementation of the 
following high profile immediate impact changes:

A   Creation of a full-time senior rank position of Gender Advisor (OF-5) with a dedicated 
staffing resource and full time co-ordinators for staff networks such as the Women’s 
Network and the Defend with Pride group;

Accept in Principle Mar 2024

29 16 B   Creation of a mechanism to ensure there is female participation and input at all 
meetings at General Staff level (or the equivalent under the proposed new structures);

Accept in Principle Completed 
Jan 2023

30 22 C  Full integration of all dining facilities, on land and at sea; and Accept in Principle 2028

31 22 D   Regular climate and continuous attitude surveys to assess morale, command climate 
and underlying culture on an ongoing basis.

Accept Sep 2024

32 16 Development of expanded recruitment channels with objectives set for the recruitment 
and participation of under-represented groups, through:

A   Setting an overall female participation rate of 35% to be achieved through a 
combination of entry-level inductions (Cadet and General Service) and civilianisation,  
as well as direct entry into more senior, and specialist, positions across the organisation; 

Accept in Principle 2028

33 18 B   Consultation with the communities of under-represented groups to discuss the 
attractions and barriers to service in the Defence Forces;

Accept Mar 2024

34 19 C  Adoption of measures to enable easier access to Irish citizenship for those who serve  
in the Defence Forces; and

Further Evaluation Further 
Evaluation to 
be completed 
Q3 2025

35 18 D   Development of a profile of current serving personnel as an essential starting point  
to underpinning longer-term approaches to strategic HR and ensuring the Defence Forces 
is more reflective of the diversity of Irish society.

Accept Q3 2025
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36 (i) 16 Consideration of the gender perspective should become mandatory in all aspects of 
decision making across the Defence Forces and particularly in relation to HR practices, 
promotion processes, procurement and development of infrastructure, including:

A  Immediate removal of gendered rules, regulations and standards that are unfavourable 
to women, and others who do not fit a perceived ‘norm’, 

Accept Jun 2024

36 (ii) 16 A  including a review and modernisation of grooming standards for both men and women 
in line with trends in other armed forces and Irish society;

Accept Jan 2024

37 16 B   A guaranteed minimum female participation rate of 35% on all command and other 
relevant career courses by 2025;

Accept in Principle 2028

38 18 C   Identification and removal of practices around access to promotion opportunities and 
courses which, in effect, indirectly discriminate against women or other groups such as, 
for example, primary carers;

Accept Dec 2024

39 16 D   Fitness standards should be reviewed and updated to ensure they are relative to 
accepted standards for females and modern military roles;

Accept Mar 2024

40 16 E  Women in the Defence Forces should be supplied with and have ready access, without 
delay or special request, to clothing and equipment that are designed for females and, as 
such, are fit for purpose;

Accept Jul 2024

41 16 F   Immediate extension of the Defence Forces’ Women’s Network to include female 
members of the Reserve; and

Accept Completed 
Oct 2022

42 16 G   Establishment of a female mentoring programme to allow women in the Defence 
Forces to benefit from the experience of identified role models and mentors.

Accept Dec 2023

43 18 Gender, diversity and unconscious bias training should become mandatory across all ranks 
of the Defence Forces.

Accept Aug 2024

44 24 The development of a statement of the Defence Forces’ vision of its role and value to the 
people of Ireland.

Accept Dec 2023

45 22 Implementation of an administrative solution without delay to enable the ODF to 
investigate complaints received more than 12 months after the date of the alleged action, 
or the date the complainant became aware of the alleged action.

Accept Completed 
Mar 2023

46 14 Increased use of direct entry recruitment to fill specialist posts with appropriately 
adjusted training and physical fitness requirements.

Accept Aug 2024

48

Department of Defence and Defence Forces



Rec  
#

Page 
# Commission on Defence Forces Recommendation Government 

Position

Planned 
Completion 

Date

47 22 Urgent reform of existing working arrangements including:

A   Any necessary legislative and organisational changes to allow for flexible service and 
flexible work practices;

Accept in Principle 2026

48 22 B   Extension and enhancement of existing family friendly policies to the greatest 
practicable extent, including for overseas postings, and recognition of the challenges 
faced by single parents and parents of children with disabilities, amongst others; and

Accept Nov 2024

49 20 C   Introduction of a non-financial ‘labour hours budget’ for all managers. Accept Q1 2025

50 20 The expeditious removal of the blanket exclusion of the Defence Forces from the 
Organisation of Working Time Act 1997 subject to the application of the derogations 
permitted by the Working Time Directive.

Accept Sep 2024

51 30 Establishment of an Officer Training Centre comprising the existing Cadet School and  
a new Officer Candidate School which would conduct Potential Officers Courses,  
Late Entry Officers Courses and Reserve Officers Courses every two years.

Accept in Principle 2027

52 20 Urgent reform of medical services within the Defence Forces to include:

A   Implementation of measures to extend provision of private healthcare to all enlisted 
personnel in the Defence Forces;

Accept Completed 
Sep 2023

53 20 B   Completion of all outstanding reviews into medical services within a 12-18 month 
period and the implementation processes started immediately; and

Accept Q3 2025

54 21 C   Extension of HIQA’s remit to include the Defence Forces’ medical services. Further Evaluation Further 
Evaluation to 
be completed 
Q2 2026

55 14 Greater transparency of the wider benefits of membership of the Defence Forces should 
become a central feature of future recruitment campaigns, which should be supported by 
external expertise.

Accept Completed 
Nov 2022
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56 14 That the equity of existing pay and allowance structures be enhanced by:

A   Removing the requirement for a 3 Star Private/Able Seaman to ‘mark time’ for  
the first three years at that rank;

Accept Completed 
Dec 2022

57 14 B   Ensuring that all personnel of Private 3 Star/Able Seaman rank are paid the full  
rate of MSA applicable to the rank;

Accept Completed 
Dec 2022

58 14 C   Providing immediate access to the Sea-going Service Commitment Scheme to  
direct entry personnel in the Navy;

Accept in Principle Completed 
Dec 2022

59 14 D   Replacing the existing sea-going allowances with less complex sea-going  
duty measures; and

Accept Completed 
Nov 2023

60 4 E   Introducing Long Service Increments to the pay scales of all ranks of  
enlisted personnel.

Further Evaluation Further 
Evaluation to 
be completed 
Mar 2024

61 14 On the basis that all personnel should, in the first instance, be paid the full rate of MSA 
applicable to their rank, MSA should be abolished and the full applicable rate integrated  
into core pay.

Further Evaluation Further 
Evaluation to 
be completed 
Dec 2024

62 14 The introduction of a mechanism to provide for ongoing review of the application of 
existing specialist pay rates and allowances to groups and categories of military personnel, 
and to make recommendations, within public pay policy parameters, where adjustments 
are required.

Accept in Principle Q1 2025

63 14 PDF Representative Associations should be facilitated if they wish to pursue associate 
membership of ICTU.

Accept Dec 2024

64 32 A new high level vision be articulated for the RDF that clarifies its core purpose as being 
to support the PDF in all its roles.

Accept Apr 2024

65 32 Decisions to deploy RDF personnel should be taken by the unit commanders, and should  
not be limited by the overarching policy as at present.

Accept in Principle Dec 2024

66 32 A detailed regeneration plan for the RDF, with clear and specific timelines, be developed  
and published by the end of 2022 setting out how a reformed RDF will be operationalised 
and funded.

Accept in Principle Apr 2024

67 32 The CHOD be supported by a Reserve Assistant Chief of Defence and that each Service  
Chief should be supported by a Reserve Assistant Chief of Service.

Accept in Principle Q3 2025

68 (i) 34 The establishment of the RDF should include, at a minimum, an Air Force Reserve of 200 Accept in Principle 2028

68 (ii) 34 The establishment of the RDF should include, at a minimum, a Navy Reserve of 400. Accept in Principle 2028
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69 34 The Army Reserve establishment should stand at 3,900 with a ratio of 50:50 between 
Combat / Combat Support and Combat Service Support

Accept in Principle 2028

70 (i) 32 A joint Office of Reserve Affairs (ORA), with senior staff from RDF and with support 
from the PDF, be established which should report regularly to the CHOD and senior 
commanders on all reserve matters. Command authority should remain with the 
integrated PDF/RDF unit commanders in conformity with the SFC.

Accept Q1 2025

70 (ii) 32 A joint Office of Reserve Affairs (ORA), with senior staff from RDF and with support 
from the PDF, be established which should report regularly to the CHOD and senior 
commanders on all reserve matters. Command authority should remain with the 
integrated PDF/RDF unit commanders in conformity with the SFC but: 
A. The deployment of RDF personnel should be audited annually and documented by 
the ORA, with appropriate and effective follow-up, including in commanders’ annual 
appraisals, to ensure best practice and accountability, and

Accept Q1 2025

71 32 B.  The ORA should provide an annual progress report to the Minister for Defence on the 
implementation of the RDF regeneration plan.

Accept Dec 2023

72 38 The role of reservists be highlighted and embedded in the curriculum of education 
courses for senior NCOs and officers.

Accept 2027

73 (i) 32 The Defence Forces should urgently develop revamped and efficient recruitment 
processes for the FLR, the Army Reserve, the Air Force Reserve and the Naval Reserve. 
For the Army, Air and Naval Reserves, a maximum recruitment time of eight weeks, from 
application to initiation, should be set.

Accept in Principle Jun 2024

73 (ii) 34 The Defence Forces should urgently develop revamped and efficient recruitment 
processes for the FLR, the Army Reserve, the Air Force Reserve and the Naval Reserve. 
For the Army, Air and Naval Reserves, a fast-track system should be developed for those 
who wish to join the FLR on discharge from the PDF.

Accept in Principle Jul 2024

74 32 The Defence Forces should develop a clear and focused recruitment plan, with  
clearly identified milestones and annual reviews, targeted at meeting the full 
establishment of the RDF within eight years to include recruitment of specialists, 
Combat Support and Combat Service Support personnel. A part of its recruitment  
plan, the Defence Forces should:

A.  Ensure that the RDF fully reflects the diversity of contemporary Irish society; Accept Q2 2025

75 32 B.   Clarify the specific skillsets where targeted Reserve recruitment would be most likely 
to yield positive benefits and build the outcome into a sustained recruitment effort;

Accept Q2 2025

76 32 C.   Provide for increased utilisation of direct entry commissions and direct entry at  
NCO level to the RDF, including an expanded use of direct entry mechanisms to all 
services and Corps;

Accept Q2 2025

77 32 D.   Create lateral entry mechanisms for those with prior foreign military experience  
who wish to join the RDF; and

Accept in Principle Q2 2025

78 32 E.   Focus the recruitment plan around attracting highly skilled people to staff an 
expanded range of clearly defined non-combat and specialist functions, as well as  
general recruitment to conventional combat units

Accept Q2 2025
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79 34 Employment protection legislation should be considered and discussed with  
employer representative bodies and Trade Unions to protect reservists and ensure  
their availability when needed.

Further Evaluation Further 
Evaluation to 
be completed 
Q1 2025

80 42 Ireland should deepen its engagement with the implementation of the EU’s Maritime  
Security Strategy.

Accept in Principle Q4 2025

81 (i) 42 A whole-of-government National Maritime Security Strategy should be developed. As part  
of this, or in advance, the powers required by the Naval Service for effective enforcement,  
in support of national security, in the maritime domain should be addressed.

Further Evaluation Further 
Evaluation 
TBC

81 (ii) 42 A whole-of-government National Aviation Security Strategy should be developed. Further Evaluation Further 
Evaluation 
TBC

82 36 Opportunities offered by the EU’s Permanent Structured Cooperation to develop Ireland’s 
defence capabilities should be more fully explored and exploited than at present.

Accept Completed 
Sep 2023

83 42 Future Government decisions on Ireland’s capacity and appetite to take on higher 
intensity peace support operations must be coherent with the resourcing and scale of the 
Defence Forces and ensure consistency between international security and defence policy 
objectives, level of ambition and defence budget.

Accept in Principle Mar 2024

84 42 A whole of government air and maritime services ‘needs analyses’ should be undertaken 
in the short term in an attempt to highlight trends and predict needs into the future over 
a 10-20 year period.

Further Evaluation Further 
Evaluation 
TBC

85 36 The immediate establishment of a codified top-down Capability Development Planning 
process through the creation of a permanent civil-military structure in order to embed 
capability development within the Department and the Defence Forces.

Accept 2026

86 36 That analysis of green defence solutions and horizon scanning to identify emerging 
technologies, is embedded in the capability development planning process.

Accept Dec 2024

87 38 Within the context of a decision being taken by Government that the capability 
requirements of the Defence Forces need to step up from LOA 1 to LOA 2, whether as a 
discrete step or as an interim position en route to LOA 3, the following is recommended: 

A. Replacement of the existing APCs with a larger and enhanced fleet equipped with 
sufficient firepower for future overseas missions, and with ‘level 4’ armour across armour 
platforms where required;

Accept in Principle 2028

88 38 B.   An accelerated programme of Naval vessel replacement to ensure a balanced fleet of 
nine modern ships by early in the next decade;

Accept in Principle 2028

89 28 C.  That all modern vessels be double crewed to ensure each vessel spends an absolute 
minimum of 220 days at sea per year, with this being phased in over the course of the 
vessel replacement programme;

Accept in Principle 2028
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90 28 D.   That smart metrics for patrol days should be developed and agreed between the 
Naval Service and the SFPA focused on quality and effectiveness of enforcement 
activities rather than quantity;

Accept in Principle Dec 2024

91 38 E.   Development of a primary radar capability to ensure a complete Recognised Air 
Picture can be maintained;

Accept in Principle 2028

92 (i) 38 F.   Development of anti-drone or counter UAS capabilities; Accept in Principle Q3 2025

92 (ii) 40 F.   The further development of RPAS capabilities; Accept in Principle Q3 2025

93 (i) 40 G.   Enhancement of the Air Corps’ fleet with the addition of a fixed wing aircraft  
with strategic reach capability for enhanced Defence Forces support and priority  
ATCA taskings;

Accept in Principle Q3 2025

93 (ii) 40 G  Enhancement of the Air Corps’ fleet with the addition of two additional medium lift 
rotary wing aircraft for enhanced Defence Forces support and priority ATCA taskings;

Accept in Principle Q1 2025

94 40 H.   The ultimate replacement of the existing medium lift helicopter fleet with a fleet  
of eight super-medium helicopters;

Accept in Principle 2028

95 36 I.   Deepening Defence Forces involvement in relevant national and international forums 
to enhance capability development in the cyber domain;

Accept Mar 2024

96 36 J.   A further 100 additional specialist personnel as part a Joint Cyber Defence Command 
managing Cyber Defence, Defence IT Services, and CIS Services;

Accept in Principle 2026

97 27 K.   Establishment of SOF Air and Maritime Task Groups, including associated logistics, to 
be based at Casement Aerodrome and Haulbowline as part of the planned increase in the 
ARW/SOF establishment and enhancement of SOF capabilities;

Accept in Principle 2028

98 28 L.   Strengthening Military Intelligence capabilities and the establishment of a Joint 
Military Intelligence Service in the context of a revised mandate underpinned by new 
legislation (as proposed in Chapter 7);

Accept in Principle 2028

99 28 M.   The establishment of an Intelligence School, with shared programmes, which would 
facilitate enhanced cooperation and joint training opportunities between Military 
Intelligence and their Garda counterparts; and

Accept in Principle Q2 2025

100 36 N.   The development of relevant military capabilities to counter hybrid activity where 
military capability is required and to contribute to national resilience.

Further Evaluation Further 
Evaluation to 
be completed 
Q3 2025
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101 41 Within the context of a decision being taken by Government that the  
capability requirements of the Defence Forces need to step up to LOA 3, the 
following is recommended:

A.   By 2040 the Infantry element of the Army would have a substantial mechanised 
component offering state of the art force protection, communications, ISTAR and 
firepower. All Infantry units would have full organic lift capability, ideally mechanised. 
Combat Support elements would be modernised, with both Artillery regiments and 
Cavalry squadrons being fully interoperable to NATO standards, and the land force would 
have the appropriate level of combat service support elements;

Revert Revert to 
Government 
2028

102 41 B.   By 2040 the Naval Service would comprise a balanced fleet of at least 12 ships, 
supported by appropriate technology, as part of a joint Defence Forces structure;

Revert Revert to 
Government 
2028

103 41 C.   As part of a national Air Defence Plan, the Air Corps would develop an air combat and 
intercept capability through the acquisition of a squadron of jet combat aircraft, allied to 
the development of associated operational, infrastructure and support arrangements;

Revert Revert to 
Government 
2028

104 41 D.   The overseas deployment of combat aircraft, pilots and support personnel to provide 
organic intra-theatre mobility based on tactical transport helicopters. Deployed forces 
would also have an organic helicopter combat SAR capability armed and equipped to 
operate in hostile environments;

Revert Revert to 
Government 
2028

105 41 E.   A further 200 additional specialist personnel working under a matured Joint Cyber 
Defence Command; and

Revert Revert to 
Government 
2028

106 41 F.  ARW/SOF would have an organic self-sustainment capability, which would include 
dedicated combat helicopter assets to insert, operate and extract from mission areas.

Revert Revert to 
Government 
2028

107 31 That jointness be inculcated throughout the Defence Forces by:

A.   Prioritising training institutions, with an emphasis on routine joint exercises to prove 
future force operational capabilities for national defence and overseas operations.

Accept 2026

108 31 B.   The introduction of joint operational and leadership training courses at junior and 
senior level for both officers and NCOs.

Accept 2026

109 36 That the Defence Forces seek to further integrate with whole-of-government processes,  
with a focus on contributing to national security and national resilience through ATCP  
and ATCA operations.

Accept in Principle Sep 2024
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Rec  
#

Page 
# Commission on Defence Forces Recommendation Government 

Position

Planned 
Completion 

Date

110 26 The modernisation of Military Intelligence, to include:

A.  The role and functions of Military Intelligence be urgently clarified and underpinned by 
appropriate legislation within the context of a coherent national intelligence architecture.

Further Evaluation Further 
Evaluation to 
be completed 
Jun 2024

111 26 B.   The development of an overarching legal and governance framework to ensure  
optimum coordination and collaboration between the Defence Forces and An Garda  
Síochána on intelligence matters.

Accept in Principle 2026

112 28 C.   A fully joint approach to Intelligence within the Defence Forces under the Joint Force 
Commander.

Accept 2028

113 26 D.   Appropriate arrangements in relation to oversight in relation to intelligence should be  
set out in the legislation.

Accept in Principle Q2 2025

114 27 The creation of a Joint Military Police Service, independent of the operational chain 
of command, with enhanced electronic and analytical supports, and with oversight, 
inspection and complaints mechanisms also established.

Accept in Principle 2027

115 (i) 30 The development of a National Defence Academy. Further Evaluation Further 
Evaluation to 
be completed 
Q2 2025 

115 (ii) 30 The development of an Apprentice School to support a future tech-enabled force. Further Evaluation Further 
Evaluation to 
be completed  
Q2 2025

116 42 That the Government and Oireachtas urgently address the need to define a clear level of 
ambition for the major roles of the Defence Forces: defence of the State, its people and its 
resources, overseas missions, ATCP and ATCA.

Accept in Principle Completed Jul 
2023

117 42 That the chosen level of ambition be clearly and credibly linked to the budget provided 
annually and over the period to 2030*.

Accept in Principle 2028

118 42 That the forthcoming cycle of Defence Reviews be based on a coherent and consistent 
approach to defence policy, level of ambition, required capability and budget.

Accept Mar 2024

119 42 That consideration be given to a step up to LOA 2, as described in this report, in the  
short term pending the more detailed policy debate and decision required for higher  
levels of ambition.

Accept Completed Jul 
2022

*  Government decision was to implement LOA 2 by 2028
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Rec  
#

Page 
# Commission on Defence Forces Recommendation Government 

Position

Planned 
Completion 

Date

120 30 Specific taskings of the Defence Forces, including those arising from ATCP and 
ATCA, should be subject to regular review for continued relevance and priority, with 
appropriately defined levels of ambition.

Accept Dec 2024

121 30 That an immediate focus be given to standing down a number of current Defence Forces’ 
ATCP taskings which no longer seem justified in the current security situation.

Accept in Principle Nov 2023

122 30 The reassessment of priorities, structures and the distribution of resources across the full 
spectrum of ATCP activities and, in particular, in areas such Chemical Biological Radiation 
and Nuclear (CBRN) response, Explosive Ordnance Disposal (EOD), and provision of 
Engineer Specialist Search Teams (ESST).

Accept Q1 2025

123 30 Clear inter-agency policies and planning for the deployment of the Defence Forces  
to support routine armed policing duties in times of emergency should be developed  
and that the necessary contingency planning and training for such deployments should  
be undertaken.

Further Evaluation Further 
Evaluation to 
be completed  
Apr 2024

124 28 The future Naval legal branch should include additional legal officers with appropriate 
maritime law and fisheries law specialisations.

Further Evaluation Further 
Evaluation to 
be completed  
Apr 2024

125 28 That the Army be urgently restructured by completing the following:

A.   The Chief of Defence to initiate an immediate force design process assisted by  
external experts with access to international military expertise, and to include a detailed  
force design process.

Accept Dec 2023

126 28 B.   The creation of a more agile and flexible force structure that can meet current and 
future operational taskings.

Accept 2027

127 28 C.   That the future disposition and structures of the Army be regionally balanced. Accept in Principle 2027

128 (i) 27 Modernisation of the Naval Service Diving Section with the establishment of a Defence 
Forces’ School of Diving.

Accept 2028

128 (ii) 27 Modernisation of the Naval Service Diving Section with the establishment of a diving 
safety office reporting directly to the Chief of the Navy.

Accept 2028

129 22 The establishment of an Office of Veterans’ Affairs to coordinate veteran supports and 
provide advice and assistance to veterans and their families.

Accept in Principle Q3 2025

130 28 That a focused and detailed review of the Defence estate be carried out by  
appropriately qualified professionals prior to decisions on the optimum future disposition  
of the Defence Forces.

Accept in Principle Q2 2025
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Appendix 2 

Government Response to CoDF 
Recommendations

The High Level Action Plan set out the response of 
Government in relation to each of the 130 individual 
recommendations; 48 recommendations were 
Accepted, 55 Accepted in Principle, 17 subject to 
Further Evaluation and 10 to Revert to Government. 

CoDF Recommendations # 2,3,4,5 were subsequently 
referred to the Attorney General. The appropriate 
policy and legislative changes will now be progressed 
for Government approval. Further Evaluation was also 
completed on CoDF Recommendations # 52 and # 
59, and both are now updated to Accept.  

The positions now assigned to each recommendation 
are outlined in the following section:

Definition of Responses to Positions

Accept Accept In Principle Further Evaluation Revert

Recommendation 
accepted for 
implementation.

This recommendation is 
accepted in principle, but 
further consideration is 
required on the optimal 
approach to meeting the 
intent of the Commission.

This recommendation  
is desirable. Further 
evaluation is required with 
key stakeholders, of the 
resource, policy, financial 
and legislative implications 
before a decision on 
implementation can  
be considered.

It is proposed to revert  
to Government at a later 
stage with regards to this 
recommendation.

Accept
50

Accept In 
Principle

55

Further 
Evaluation

15

Revert
10
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BENEFITS OF JOINING 
THE DEFENCE FORCES

STARTING PAY

TECHNICIAN TRAINING
(APPRENTICESHIPS) 
Available for enlisted personnel.

including Military Service Allowance

Access to 
a wide range of 
medical and 

dental services, 
including private 

consultant 
referrals and 

maternity care

GRADUATE CADET 
on commissioning €47,245
SCHOOL LEAVER CADET 
on commissioning €41,962
RECRUIT
on completion of basic training 
(approx. 24 weeks)

€38,016
Salaries progress on an incremental scale to a maximum point for each rank
With effect from 1 October 2023

EDUCATION & PERSONAL DEVELOPMENT

TRAINING IS PROVIDED

to qualify for career advancements and 
promotion opportunities

Fully funded opportunities to 
gain professional and academic 
qualifications, from Leaving 
Certificate to Third Level, 
while receiving full pay and allowances.

Appendix 3 
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BENEFITS OF JOINING 
THE DEFENCE FORCES

STARTING PAY

TECHNICIAN TRAINING
(APPRENTICESHIPS) 
Available for enlisted personnel.

including Military Service Allowance

Access to 
a wide range of 
medical and 

dental services, 
including private 

consultant 
referrals and 

maternity care

GRADUATE CADET 
on commissioning €47,245
SCHOOL LEAVER CADET 
on commissioning €41,962
RECRUIT
on completion of basic training 
(approx. 24 weeks)

€38,016
Salaries progress on an incremental scale to a maximum point for each rank
With effect from 1 October 2023

EDUCATION & PERSONAL DEVELOPMENT

TRAINING IS PROVIDED

to qualify for career advancements and 
promotion opportunities

Fully funded opportunities to 
gain professional and academic 
qualifications, from Leaving 
Certificate to Third Level, 
while receiving full pay and allowances.

APPRENTICE 
Air Corps

CADETSHIP 
Army, Naval Service, Air Corps

RECRUIT 

DIRECT ENTRY
Skilled, qualified professionals 
in technical fields.

RECRUITMENT PATHWAYS
TRAIN 

TOGETHER, 
WORK 

TOGETHER

PENSION

Opportunities for 
frequent career 
advancement 

to higher ranks & to qualify for
additional allowances

State of the art fitness and 
training facilities

FITNESS TRAINING 
& SPORTS FACILITIES

20+ Sports Teams
& Clubs

Tax free Overseas Duty 
Allowance which can start at 

€15,000

+ Public holidays
+ DF holidays
+ Paid sick leave
+ Study leave
+ Parental leave
+ Special leave on return 
    from overseas missions

OVERSEAS SERVICE ANNUAL LEAVE

28 
days

 minimum 

for a six month deployment
Opportunities for Family Friendly 

Deployments of three Months

All members 
are treated with 

fairness and 
respect and 
have equal 

opportunities 
and resources

All serving 
members of the 

Permanent 
Defence Force 

are members of a 
Public Service 

Pension Scheme

Fully paid statutory 
leave such as 
Adoptive, Maternity 
& Paternity Leave
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Appendix 4 

Structure of Detailed Implementation Plan

Core Areas and Strategic Objectives

The Commission on the Defence Forces report highlighted five core areas that 
must be addressed in a Detailed Implementation Plan on foot of policy decisions in 
relation to level of ambition and budget:

Transformational 
change to modernise 

the Organisational 
Culture, its Human 
Resources Strategy 

and practices

Reform High-level 
Command and 

Control and creation 
of a Joint Strategic 

Headquarters

Reform and 
Restructure  
the Services

Revitalise  
the Reserve  

Defence Force

Joint Capability 
Development

Putting human resources 
– the Defence Forces’ 
people – at the centre 
of the organisation, 
through re-engaging in 
a different way with its 
core values, renewing 
its ‘contract’ with its 
people with modern 
work practices, career 
management systems 
and transparent 
promotion systems 
based on merit.

Requires the 
appointment of a 
Chief of Defence 
(CHOD), with full 
command and control 
of the Defence Forces, 
and commensurate 
accountability, 
supported by three 
Service Chiefs. Create 
a Joint Strategic 
Headquarters staffed 
by all services, including 
civilian experts, to 
support the Chief of 
Defence in delivering 
Defence Forces 2030+.

To provide a modern 
Army, Navy and Air 
Force designed and 
structured to provide 
the future integrated 
force for national 
defence, overseas 
missions and ATCP/
ATCA.

To create a reserve force 
that can seamlessly train, 
operate and deploy with 
the Permanent Defence 
Force, nationally and 
internationally.

To support all Services 
in developing the joint 
future force, thereby 
providing Government 
with military force 
options at readiness 
for national and 
international operations.

Strategic HR and 
Cultural Change to 

be Delivered

New C2 and Joint 
Structures to be 

Established

Services to be 
Reformed and 
Restructured

Reserve Defence 
Force to be 
Revitalised

Joint Capability 
Development to be 

Implemented

These five core areas are now captured as five Strategic 
Objectives, which are:

In addition to the five Strategic Objectives, a separate Enablers workstream 
captures the necessary building blocks required for implementation of many of the 
recommendations within the report.
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The Strategic Objectives and Enablers provide the 
frame and structure for Section B of this Detailed 
Implementation Plan. There are 6 chapters, each 
containing a detailed visual timeline for the respective 
strategic objective and enablers.

A number of Themes sit within each Strategic 
Objective and the Enablers workstream. These 
themes have an overarching outcome to realise the 
intent of the CoDF recommendations.

Strategic Objective / 
Enablers

Implementation 
Theme

Implementation 
Theme

Work 
Package

Work 
Package

Work 
Package

CoDF 
Recommendations

CoDF 
Recommendations

CoDF 
Recommendations

These themes for implementation have been further 
broken down into a number of Work Packages. Work 
packages combine related recommendations within 
strategic objectives for efficient, coordinated delivery.
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Themes 

The HLAP grouped CoDF Recommendations under a number of themes within the 
relevant Strategic Objective and Enabler Workstream. Following further analysis 
these themes have been amended and renumbered to reflect the most appropriate 
groupings for implementation. There are 34 revised Themes within the Five 
Strategic Objectives and Enablers workstream as follows:

Strategic HR and 
Cultural Change to 

be Delivered

New C2 and Joint 
Structures to be 

Established

Services to be 
Reformed and 
Restructured

Reserve Defence 
Force to be 
Revitalised

Joint Capability 
Development to 
be Implemented

Enablers

Theme 1:  
Associate Membership 
of ICTU

Theme 12:  
Defence Forces Vision 
Statement

Theme 16:  
Joint Units

Theme 22:  
Office of Reserve Affairs

Theme 26:  
Cyber Defence

Theme 32:  
National Maritime & 
Aviation Security

Theme 2:  
Pay & Allowance 
Structures

Theme 13:  
High-Level Command & 
Control

Theme 17:  
Military Intelligence

Theme 23:  
Reserve A/CHOD & 
Service A/Chiefs

Theme 27:  
Capability Development

Theme 33:  
Strategic Defence 
Review

Theme 3:  
Recruitment Strategies

Theme 14:  
Senior Enlisted Advisor 
Positions

Theme 18:  
Service Development

Theme 24:  
Reserve Force 
Regeneration & 
Recruitment

Theme 28:  
Hybrid Defence

Theme 34: 
Transformation Enablers

Theme 4:  
Gender Perspective 
Polices & Actions

Theme 15: 
Transformation & 
Strategic HR Leadership

Theme 19:  
Defence Infrastructure

Theme 25:  
Reserve Establishment

Theme 29:  
DF Training & Education 
Arrangement

Theme 5:  
Diversity & Inclusion 
Strategies

Theme 20:  
National Defence 
Academy and 
Joint Educational 
Establishments

Theme 30:  
Enhancement of DF 
Capabilities

Theme 6:  
Career Progression 
Processes

Theme 21:  
Review of Defence Force 
Taskings

Theme 31:  
LOA 3 Enhancement of 
DF Capabilities

Theme 7:  
Medical Services

Theme 8:  
Working Time Directive

Theme 9:  
Targeted Cultural 
Change Strategies

Theme 10: Ombudsman 
for the Defence Forces

Theme 11:  
Veterans Affairs
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Theme Work Package CoDF 
Recommendations Theme Outcome

T1: 
Associate Membership  
of ICTU

1.1 Associate Membership 
of ICTU

63 Associated membership of ICTU by DF Representative 
Associations facilitated through appropriate legislation

T2: 
Pay & Allowance Structures

2.1 Pay & Allowance 
Structures

56, 57, 58, 59, 60, 61, 62 Equity of existing pay and allowance structures enhanced 
through a range of measures

T3: 
Recruitment Strategies

3.1 Recruitment Strategies 46, 55 Recruitment strategy and campaigns in place which increase 
use of direct entry recruitment and attract new members

T4: 
Gender Perspective Polices 
& Actions

4.1 Gender Perspective 
Polices & Actions

29, 32, 36(i), 36(ii), 37, 
39, 40, 41, 42

Wide range of actions delivered to ensure a balanced gender 
perspective is mandatory in all aspects of decision making 
across the Defence Forces and particularly in relation to HR 
practices, promotion processes, procurement and development 
of infrastructure

T5: 
Diversity & Inclusion 
Strategies

5.1 Diversity & Inclusion 
Strategies

28, 33, 35, 43 A range of diversity and inclusion enhancements delivered 
which achieve impactful change and ensure Defence Forces 
membership is more reflective of the diversity of Irish society

5.2 Access to Citizenship 34

T6: 
Career Progression 
Processes

6.1 Career & Talent Processes 
and Promotion Systems

14, 15, 16, 23, 24, 27, 38 Career & Talent Processes and Promotion Systems developed, 
including new career streams and progression, equitable 
opportunities, continuous personal development, a permanent 
training establishment, and targeted retention initiatives6.2 Lance Corporal Rank 20

6.3 Naval Divers 21

6.4 Military Police 22

6.5 Training Establishment 18

T7: 
Medical Services

7.1 Healthcare 52 Medical services reformed with medical reviews completed, 
healthcare afforded to officer ranks extended to enlisted ranks, 
and the possible extension of HIQA’s remit to include the 
Defence Forces’ medical services

7.2 Medical Services Reviews 53

7.3 HIQA Remit 54

T8: 
Working Time Directive

8.1 Working Time Directive 50 Removal of blanket extension of the Defence Forces from the 
Organisation of Working Time Act 1997, non-financial labour 
hours budget introduced8.2 Non-financial Labour 

Hours Budget
49

Strategic HR and Cultural Change to be Delivered

Strategic Objective: Strategic HR and Cultural Change to be Delivered 

Transformational change to modernise the Organisational Culture, its Human Resources Strategy and practices.

Putting human resources - the Defence Forces’ people - at the centre of the organisation, through re-engaging in a different way with its 
core values, renewing its ‘contract’ with its people with modern work practices, career management systems and transparent promotion 
systems based on merit. 
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Theme Work Package CoDF 
Recommendations Theme Outcome

T9: 
Targeted Cultural Change 
Strategies

9.1 Remote Learning Solution 19 Modern working arrangements and practices in place  
across a range of themes including flexible working and family 
friendly policies9.2 Family Friendly Policies 48

9.3 Flexible Work Practices 47

9.4 Culture Surveys 31

9.5 Dining Integration 30

T10: 
Ombudsman for the 
Defence Forces

10.1 Ombudsman for the 
Defence Forces

45 Administrative solution implemented which enables the  
ODF to investigate complaints received more than 12 months 
after the alleged action 

T11: 
Veterans Affairs

11.1 Veterans Affairs 129 Office of Veterans’ Affairs established to coordinate veteran 
supports and provide advice and assistance to veterans and 
their families
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Strategic Objective: New C2 and Joint Structures to be Established 

Reform High-level Command and Control and creation of a Joint Strategic Headquarters.

Requires the appointment of a Chief of Defence (CHOD), with full command and control of the Defence Forces, and commensurate 
accountability, supported by three Service Chiefs. Create a Joint Strategic Headquarters staffed by all services, including civilian experts, 
to support the Chief of Defence.

Theme Work Package CoDF 
Recommendations Theme Outcome

T12: 
Defence Forces  
Vision Statement

12.1 Defence Forces  
Vision Statement

44 New Defence Forces vision statement developed  
and published

T13: 
High-Level Command  
& Control

13.1 High-Level Command & 
Control (Legislation & Policy)

2, 3, 4, 5 Subject to Government approval, high-level Command 
and Control structures of the Defence Forces aligned to 
international best practice with the creation of a CHOD,  
a Defence Forces’ Headquarters and Joint Force Command  
that will report to the CHOD and a new leadership structure 
with three Service Chiefs.

13.2 High-Level Command  
& Control (Operational)

T14: 
Senior Enlisted  
Advisor Positions

14.1 Senior Enlisted  
Advisor Positions (COS, 
Services & JFC)

6(i), 6(ii) Subject to further evaluation, Service Chiefs supported  
by a Service Sergeant Major/Warrant Officer; SEAC position 
made permanent 

T15: 
Transformation & Strategic 
HR Leadership

15.1 Leadership Roles 13, 17 Strategic HR Change Leadership Team established, 
organisational leadership and development capability in place
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Theme Work Package CoDF 
Recommendations Theme Outcome

T16: 
Joint Units

16.1 Joint Staffing 7 Joint units and structures established in support of the vision 
that the Defence Forces will be a joint military force, with 
supporting joint functions staffed by all three services, from 
all ranks

16.2 Special Operations 
Forces (WPP 28)

8(i)

16.3 Special Operations 
Forces (CoDF)

8(ii), 8(iii), 97

16.4 Military Police 114

16.5 Naval Divers 128(i), 128(ii)

T17: 
Military Intelligence

17.1 Military Intelligence 
Legislation

110, 111, 113 A modernised military intelligence capability (with underpinning 
legislation subject to further evaluation), including an 
established Joint Military Intelligence Service, an Intelligence 
School and coordination between the Defence Forces and An 
Garda Síochána on intelligence matters

17.2 Joint Military 
Intelligence Service

98, 112

17.3 Intelligence School 99

T18: 
Service Development

18.1 Army Development 125, 126, 127 All three Services restructured with the creation of a more agile 
and flexible force structure that can meet current and future 
operational taskings18.2 Air Force Development 4

18.3 Navy Development 88, 89

18.4 Smart Metrics 90

18.5 Naval Legal Officers 124

T19: 
Defence Infrastructure

19.1 Defence Infrastructure 130 Review of Defence estate completed, clarity on optimum 
future disposition of the Defence Forces

T20: 
National Defence Academy 
and Joint Educational 
Establishments

20.1 Joint Training 
Enhancements

107, 108 Jointness inculcated throughout the Defence Forces; Officer 
Training Centre established, and subject to further evaluation, 
National Defence Academy and Apprentice School established

20.2 National Defence 
Academy & DF Apprentice 
School

115(i), 115 (ii)

20.3 Joint Educational 
Establishments

51

T21: 
Review of Defence 
ForcesTaskings

21.1 DF Taskings 
- Interagency & 
Interdepartmental Review

120, 121, 123 Revised taskings and policies implemented following 
consultation and engagement with stakeholders, with a  
focus on contributing to national security and resilience

21.2 DF Taskings – 
Operations & Resources

1, 122

Strategic Objective: Services to be Reformed & Restructured 

Reform and Restructure the Services.

To provide a modern Army, Navy and Air Force designed and structured to provide the future integrated force for national defence, 
overseas missions and ATCP/ATCA.
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Theme Work Package CoDF 
Recommendations Theme Outcome

T22: 
Office of Reserve Affairs

22.1 Office of Reserve Affairs 
(ORA) Structures

70(i), 70(ii), 71 A joint Office of Reserve Affairs is established

T23: 
Reserve A/CHOD & 
Service A/Chiefs

23.1 ORA: Reserve A/CHOD 
& Service A/Chiefs

67 The CHOD is supported by a Reserve Assistant Chief of 
Defence and each Service Chief is supported by a Reserve 
Assistant Chief of Service

T24: 
Reserve Force 
Regeneration & 
Recruitment

24.1 Reserve Force 
Regeneration

64, 65, 66 A new vision, regeneration plan and recruitment processes 
are developed for the RDF, targeted at meeting the full 
establishment of the RDF within eight years

24.2 Reserve Force 
Recruitment Plan

73(i), 74, 75, 76, 77, 78

24.3 First Line Reserve 73(ii)

24.4 Employment Protection 
Legislation

79

T25: 
Reserve Establishment

25.1 Air Force Reserve 68(i) Reserve establishment of 4,500 personnel in place, including 
an Army Reserve of 3,900, Navy Reserve of 400 (minimum) and 
Air Force Reserve of 200 (minimum).25.2 Army Reserve 69

25.3 Navy Reserve 68(ii)

Strategic Objective: Reserve Defence Force to be Revitalised 

Revitalise the Reserve Defence Force.

To create a reserve force that can seamlessly train, operate and deploy with the Permanent Defence Force, nationally and internationally.
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Theme Work Package CoDF Theme Outcome

T26: 
Cyber Defence

26.1 Cyber Defence Strategy 11, 95 Joint Cyber Defence Command established, with enhanced 
cyber capabilities based on a cyber strategy which is in line 
with international best practice and standards26.2 Cyber Defence 

Capability
9, 10, 96

T27: 
Capability Development

27.1 Capability Development 
Structures

85 Capability Development Planning Process established through 
the creation of a permanent civil-military structure, which 
embeds a new strategic approach to capability development 
within the Department and the Defence Forces27.2 Green Defence 86

27.3 EU Capability 
Development

82

T28: 
Hybrid Defence

28.1 Hybrid Defence 
(National Engagement)

12, 109 Subject to further evaluation, military capabilities required to 
counter hybrid activity will be developed following engagement 
across Government on structures and processes

28.2 Hybrid Defence 
(Capability)

100

T29: 
DF Training & Education 
Arrangement

29.1 DF Training &  
Education Arrangement

25, 26, 72 Revised training and education arrangements in place which 
provide equal emphasis and access to training and education 
across ranks and Services, while introducing additional joint 
courses where required

T30: 
Enhancement of  
DF Capabilities

30.1 Armoured Fleet 
Replacement

87 Wide range of procurement and capability  
enhancements delivered across all Services, achieving  
agreed Level of Ambition

30.2 Naval Fleet 
Management & Replacement

88

30.3 Military Radar - 
Recognised Air Picture

91

30.4 Anti-Drone / Counter 
Unmanned Aerial System 
capabilities

92(i)

30.5 Unmanned Aerial 
System/RPAS

92(ii)

30.6 Additional Fixed Wing 93(i)

30.7 Additional medium lift 
Rotary Wing

93(ii)

30.8 Replacement of Rotary 
Wing to super-medium

94

T31: 
LOA 3 Enhancement of  
DF Capabilities

31.1 LOA 3 Enhancement of 
DF Capabilities

101, 102, 103, 104, 105, 
106

Government decision on Level of Ambition 3.

Strategic Objective: Joint Capability Development to be Implemented

Joint Capability Development.

To support all Services in developing the joint future force, thereby providing Government with military force options at readiness for 
national and international operations.
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Theme Work Package CoDF 
Recommendations Theme Outcome

T32: 
National Maritime &  
Aviation Security

32.1 Needs Analysis 84 Subject to further evaluation, whole of government strategies 
developed for National Maritime Security and National 
Aviation Security, with a view on trends and predicated  
needs over a 10 – 20 year period

32.2 Maritime  
Security Strategy

80, 81(i)

32.3 Aviation  
Security Strategy

81(ii)

T33: 
Strategic Defence Review

33.1 Strategic  
Defence Review

83, 118, 119 Government and Oireachtas have defined a clear level of 
ambition for major roles of the Defence Forces, informed  
by a Strategic Defence Review

T34: 
Transformation Enablers

34.1 Programme 
Management

Enabling processes, mechanisms, governance and delivery 
support in place for successful delivery of the CoDF  
Detailed Implementation Plan

34.2 Change and 
Communications

34.3 Legislative Provision

34.4 Financial Support  
& Resources

117

Enablers

In addition to the five Strategic Objectives, a separate enabling workstream captures the necessary building blocks required for 
implementation of many of the recommendations within the report.
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Acronym Work Package

ASU Armed Support Unit

ATCA Aid to the Civil Authority

ATCP Aid to the Civil Power

CHOD Chief of Defence

CIS Communications and Information 
Services

CoDF Commission on the Defence Forces

COS Chief of Staff

DCOS Deputy Chief of Staff

DF Defence Forces

DFHQ Defence Forces Headquarters

DoD Department of Defence

DPENDR Department of Public Expenditure, 
National Development Plan Delivery 
& Reform

EOD Explosive Ordnance Disposal

ERU Emergency Response Unit

EU European Union

FLR First Line Reserve

GENAD Gender Advisor

HIQA Health Information and Quality 
Authority

HQ Headquarters

HR Human Resources

ICTU Irish Congress of Trade Unions

ISTAR Intelligence, Surveillance, Target, 
Acquisition and Reconnaissance

Appendix 5 

Glossary of Acronyms 

Acronym Work Package

IT Information Technology

JFC Joint Force Command

LOA Level of Ambition

LSI Long Service Increment

MP Military Police

NATO North Atlantic Treaty Organisation

NCO Non Commissioned Officer

ODF Ombudsman for the Defence Forces

OPCON Operational Control

ORA Office of Reserve Affairs

PDF Permanent Defence Forces

RA Representative Associations

RDF Reserve Defence Force

RPAS Remotely Piloted Aircraft System

SEAC Senior Enlisted Adviser to CHOD

SEAP Senior Enlisted Advisor Positions

SFC Single Force Concept

SFPA Sea Fisheries Protection Authority

SOF Special Operations Forces

SOLTG Special Operations Land Task Group

TACOM Tactical Command

TOR Terms of Reference

WPP White Paper Project
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